LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER

Date: February 5, 2014

Project: Grimes Mill Road Bridge Replacement over Bone Creek

Location:

To (Contractor): Bush & Burchett, Inc.
P.O. Box 400
Allen, KY 41601

Contract No: 121-2013

Change Order No: (1)

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
46	add	Message Boards	EA	2	$ 600.00	$ -	$ 1,200.00
47	add	Type III Barricades	EA	2	$ 100.00	$ -	$ 200.00
48	add	#2 Stone	TN	1200	$ 26.00	$ -	$ 31,200.00
49	add	Adjustment for Line Item #9, Structural Steel	LS	1	$18,076.00	$ -	$ 18,076.00
Total decrease						$ -	
Total increase							$ 50,676.00
Net (increase) in contract price							$ 50,676.00

Current Contract Amount = $643,172.59

New Contract Amount = $693,848.59

Recommended by _____ RAB (Proj. Engr.) Date 2-6-14

Accepted by _____ (Contractor) Date 2-6-14

Approved by _____ (Urban Co. Engr.) Date 2/14/14

Approved by _____ (Commissioner) Date 2/14/14

Approved by _____ (Mayor or CAO) Date _____