LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION #2

Date: March 20, 2017

Project: Meadows-Northland-Arlington Phase 5 D,E&F

Location: Park View Drive and Bryan Drive

To: Integrated Engineering
166 Prosperous Place, Suite 220
Lexington KY 40509

Resolution No: 471-2014

Contract Modification No: 2

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Public Acquisition Plats 1322 & 1400 Bryan Ave.	LS	1	$ 9,500.00	$ -	$ 9,500.00
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
Total decrease						$ -	
Total increase							$ 9,500.00
Net (increase) in contract price							$ 9,500.00

Current Contract Amount = $135,690.00

New Contract Amount = $145,190.00

Recommended by _____ (Proj. Engr.) Date 3/20/2017

Accepted by _____ (Consultant) Date 3/20/2017

Approved by _____ (Urban Co. Engr.) Date 3/22/17

Approved by _____ (Commissioner) Date 3/24/17

Approved by _____ (Mayor or CAO) Date _____