LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER

Date:	August 28, 2015
Project:	Government Center Rear Wall Repair
Location:	200 East Main

To (Contractor):
Fuelband LLC
2000 Hartford Court
Lexington, KY 40514

Contract No.	387-2015
Original Contract Amt.	$19,888.00
Cumulative Amount of Previous Change Orders	$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	$19,888.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Additional vertical seam repair and guardrail removal and replacement	$0.00	$1,400.00
	Total decrease	$0.00	
	Total increase		$1,400.00
	Net Amount of this Change Order	$1,400.00	
	New Contract Amount Including this Change Order	$21,288.00	
	Percent Change - This Change Order		7.04%
	Percent Change - All Change Orders		7.04%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	Scott Kelly	(Proj. Mgr.)	Date 8/31/15
Accepted by		(Contractor)	Date 8-31-15
Approved by		(Director)	Date 8-31-15
Approved by		(Commissioner)	Date 8-31-15
Approved by		(Mayor or CAO)	Date