LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION #1

Date: March 16, 2016

Project: Meadows-Northland-Arlington Phase 5 D,E&F

Location: Park View Drive and Bryan Drive

To : Integrated Engineering
166 Prosperous Place, Suite 220
Lexington KY 40509

Resolution No: 471-2014

Contract Modification No: 1

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Redesign Intersection of Morgan Ave and Bryan Ave	LS	1	$ 19,990.00	$ -	$ 19,990.00
2	ADD	Storm Sewer Design Documents, Easements, Construction plans for back yards on Oak Hill	LS	1	$ 5,200.00	$ -	$ 5,200.00
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -

Total decrease	$ -	
Total increase		$ 25,190.00
Net (increase) in contract price		$ 25,190.00

Current Contract Amount = $110,500.00

New Contract Amount = $135,690.00

Recommended by _____ RAB (Proj. Engr.) Date 3-17-16

Accepted by _____ (Consultant) Date 3-17-16

Approved by _____ (Urban Co. Engr.) Date 3/21/16

Approved by _____ (Commissioner) Date 3/21/16

Approved by _____ (Mayor or CAO) Date _____