LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Date:	**April 10, 2017**
Project:	Government Center Parking Garage Repair
Location:	200 East Main
Contract No.	034-2017
Original Contract Amt.	$144,230.00
Cumulative Amount of Previous Change Orders	$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	$144,230.00
Change Order No.	1

To (Contractor):
Browning Chapman, LLC
9900 Westpoint Drive, Suite 128
Indianapolis, IN 46256

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	New lintel at Main Street garage door opening	$0.00	$14,965.00
	Total decrease	$0.00	
	Total increase		$14,965.00
	Net Amount of this Change Order	$14,965.00	
	New Contract Amount Including this Change Order	$159,195.00	
	Percent Change - This Change Order		10.38%
	Percent Change - All Change Orders		10.38%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	(Proj. Mgr.)	Date 4/10/17
Accepted by (William E. Browning)	(Contractor)	Date 4/10/17
Approved by	(Director)	Date 4-10-17
Approved by (for Comm. Reed)	(Commissioner)	Date 4-10-17
Approved by	(Mayor or CAO)	Date