LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER
Page 1 of 2

	Date:	January 24, 2019	
	Project:	Town Branch Commons Corridor	
	Location:	Midland, Vine, Newtown	
To (Contractor): Gresham, Smith, and Partners	Contract No.	313-2016	
	Original Contract Amt.	$929,283.00	
	Cumulative Amount of Previous Change Orders	$2,064,696.39	
	Percent Change - Previous Change Orders		222.18%
	Total Contract Amount Prior to this Change Order	$3,115,654.39	
	Change Order No.	3	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Phase 2 Design Services Town Branch		$8,164.00	
	Total decrease	$0.00		
	Total increase		$8,164.00	
	Net Amount of this Change Order	$8,164.00		
	New Contract Amount Including this Change Order	$3,123,818.39		
	Percent Change - This Change Order			0.26%
	Percent Change - All Change Orders			223.06%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date 1.24.2019

Accepted by _____ (Contractor) Date 1.24.19

Approved by _____ (Director) Date _____

Approved by _____ (Commissioner) Date 1.24.19

Approved by _____ (Mayor or CAO) Date _____