LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER
Page 1 of 2

Date:	November 1, 2018	
Project:	Town Branch Commons Corridor	
Location:	Midland, Vine, Newtown	
To (Contractor): Gresham, Smith, and Partners		
Contract No.	313-2016	
Original Contract Amt.	$929,283.00	
Cumulative Amount of Previous Change Orders	$2,064,696.39	
Percent Change - Previous Change Orders		222.18%
Total Contract Amount Prior to this Change Order	$2,993,979.39	
Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Phase 2 Design Services Town Branch		$121,675.00	
	Total decrease	$0.00		
	Total increase		$121,675.00	
	Net Amount of this Change Order	$121,675.00		
	New Contract Amount Including this Change Order	$3,115,654.39		
	Percent Change - This Change Order			3.91%
	Percent Change - All Change Orders			235.28%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date 11.2.18

Accepted by _____ (Contractor) Date 11/2/18

Approved by _____ (Director) Date _____

Approved by _____ (Commissioner) Date 11.2.18

Approved by _____ (Mayor or CAO) Date _____