LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION

Date: June 19, 2013

Project: Loudon Ave Sidewalk Project

Location: Newtown Pike to Russell Cave Road

To (Contractor): CDP Engineers, Inc.
3250 Blazer Parkway, Lexington, KY 40509

Contract No: 171-2012

Contract Modification No: 1

Item No.	ADD / DEL		Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
		Additional compensation is requested because additional				$ -	$ 3,500.00
		right of way is needed for the sidewalk. Consultant				$ -	$ -
		to prepare deed.				$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	
						$ -	$ -
						$ -	$ -
						$ -	
						$ -	$ -
						$ -	$ -
						$ -	$ -
Total decrease						$ -	
Total increase							$ 3,500.00
Net (increase/decrease) in contract price							$ 3,500.00

Current Contract Amount = $44,652.00

New Contract Amount = $48,152.00

Recommended by _____ (Proj. Engr.) Date 6/21/13 7/11/14

Accepted by _____ (Contractor) Date _____

Approved by _____ (Urban Co. Engr.) Date 7/23/14

Approved by _____ (Commissioner) Date 7/28/14

Approved by _____ (Mayor or CAO) Date _____