LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Date:	**November 30, 2015**
Project:	Public Safety Operations Center Phase 1B Renovation
Location:	115 Cisco Road
Contract No.	287-2014
Original Contract Amt.	$6,109,000.00
Cumulative Amount of Previous Change Orders	$316,145.73
Percent Change - Previous Change Orders	5.18%
Total Contract Amount Prior to this Change Order	$6,425,145.73
Change Order No.	9

To (Contractor):
Churchill McGee, LLC
1315-C West Main Street
Lexington, KY 40508

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Proposal Request 30 - Plumbing mods 145B, 145A, 147, 146A	$0.00	$3,045.12
	Total decrease	$0.00	
	Total increase		$3,045.12
	Net Amount of this Change Order	$3,045.12	
	New Contract Amount Including this Change Order	$6,428,190.85	
	Percent Change - This Change Order		0.05%
	Percent Change - All Change Orders		5.22%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	(Proj. Mgr.)	Date 11-30-15
Accepted by	(Contractor)	Date 11-30-15
Approved by	(Director)	Date
Approved by	(Commissioner)	Date 11-30-15
Approved by	(Mayor or CAO)	Date 11-30-15