LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION #1

Date: July 12, 2019
Project: Meadows-Northland-Arlington Phase 6
Location: Park View Drive and Bryan Drive

To : Integrated Engineering
166 Prosperous Place, Suite 220
Lexington KY 40509

Resolution No: 202-216

Contract Modification No: 1

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Engineering Design Services to add Phase 6A2	LS	1	$ 22,820.00	$ -	$ 22,820.00
2	ADD	Minor Acquisition Plat & Recording (Bolser Ave Road Closure)	LS	1	$ 4,000.00	$ -	$ 4,000.00
3	ADD	Minor Acquisition Plat & Recording (Bryan Ave / Morgan Ave Property)	LS	1	$ 5,500.00	$ -	$ 5,500.00
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -
						$ -	$ -

Total decrease	$ -	
Total increase		$ 32,320.00
Net (increase) in contract price		$ 32,320.00

Current Contract Amount = $319,000.00

New Contract Amount = $351,320.00

Recommended by _____ MF (Proj. Engr.) Date 7/12/2019

Accepted by _____ (Consultant) Date 7/12/2019

Approved by _____ (Urban Co. Engr.) Date 7/17/19

Approved by Tracy Albright (Commissioner) Date 7/19/19

Approved by _____ (Mayor or CAO) Date _____