JUSTIFICATION FOR CHANGE	PROJECT: New Senior & Therapeutic Center
	CONTRACT NO. 299-2024
	CHANGE ORDER #: 6

1. New Senior & Therapeutic Center - Change Order #6 with Calhoun Construction increases the contract price in the amount of $326,485.06 from $17,206,172.98 to $17,532,658.04 with a (0) calendar day change to the contract time. The addition of $326,085.06 includes deletion of signage, additional KU utility costs at the RIRO & additional AV components, additional IDF rack and related HVAC, and repaving of Shillito Park Rd from Reynolds Road to the bridge & storm work associated with the trail relocation.

2. Is proposed change an alternate bid? ___Yes __X__No

3. Will proposed change alter the physical size of the project? ___Yes __X__No

   If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes __X__Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes __X__No

   If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: (0) calendar days

_____ _____

Mayor Date