LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Date:	**August 19, 2026**	
Project:	New Senior & Therapeutic Center	
Location:	3360 Shillito Park Road	
To (Contractor): Calhoun Construction, 1708 Jaggie Fox Way, Lexington, KY 40511		
Contract No.	299-2024	
Original Contract Amt.	$14,959,000.00	
Cumulative Amount of Previous Change Orders	$2,247,172.98	
Percent Change - Previous Change Orders		15.02%
Total Contract Amount Prior to this Change Order	$17,206,172.98	
Change Order No.	6	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Omit Signage	$2,809.59	
2	KU Utillity Relocation/AV Equipment		$19,728.97
3	IDF Rack in closet		$24,012.63
4	Road Paving + Storm basin at Trail Relocation		$285,553.05
5	(0) Additional Days		
	Total decrease	$2,809.59	
	Total increase		$329,294.65
	Net Amount of this Change Order	$326,485.06	
	New Contract Amount Including this Change Order	$17,532,658.04	
	Percent Change - This Change Order		2.18%
	Percent Change - All Change Orders		17.20%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by:	(Project Manager)	Date 8/20/26
Reviewed / Accepted by:	(Consultant)	Date 8/20/2026
Accepted by:	(Contractor)	Date 8/20/26
Approved by: n/a	(Director)	Date --
Approved by:	(Commissioner)	Date 8/20/26
Approved by: n/a	(Procurement Dirctor)	Date --
Approved by:	(Mayor or CAO)	Date