LINDA GORTON
MAYOR

LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

TO: Mayor Linda Gorton
Honorable Members, Urban County Council

FROM: Monica Conrad
Monica Conrad, Director, Division of Parks and Recreation

DATE: 9/14/2026

SUBJECT: Whitney Young Community Building Change Order 2

Request
Authorization to execute change order No. 2 with Elaine Allen to increase the original bid price to the project due to the additional work needed to refinish the restroom floors to an easily cleanable surface/texture. The increased amount of $5,779.01, bringing the new contract total to $253,698.38.

Why are you requesting?

This change order is needed to bring the current flooring finish to a surface texture that can be cleaned with common supplies.

What is the cost in this budget year and future budget years?

The cost for this FY is: $5,779.01
The cost for future FY is: $0.00

The funds are budgeted in:

1148-707602-7221-91012-799/2026/GSPK_WHITNEY_YG/RENOVATE

File Number: 0831-26

Director/Commissioner: Conrad/Ford