LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

	Date:	September 23, 2026	
	Project:	Town Branch and West Hickman WWTP UV Disinfection Process Replacement Project	
	Location:	Town Branch and West Hickman WWTP	
To (Contractor): Herrick Company, Inc. 780 Enterprise Dr. Lexington, KY 40510	Contract No.	131-2024	
	Original Contract Amt.	$13,700,000.00	
	Cumulative Amount of Previous Change Orders	$2,015,933.50	
	Percent Change - Previous Change Orders		14.71%
	Total Contract Amount Prior to this Change Order	$15,715,933.50	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	CPR No. 16 Credit for WH Generator Fuel Tank Piping	$1,998.00		
2	CPR No. 18 WH NPW Piping Modifications		$54,000.00	
3	CPR NO. 19 Gutter Credit for Both Plants	$3,190.00		
4	CPR No. 20 Town Branch Conduit Rerouting		$10,855.00	
5	CPR No. 21 Town Branch Water Heater Breaker		$7,512.95	
6	CPR No. 22 TB and WH Crossbars		$1,482.00	
	Total decrease	$5,188.00		
	Total increase		$73,849.95	
	Net Amount of this Change Order	$68,661.95		
	New Contract Amount Including this Change Order	$15,784,595.45		
	Percent Change - This Change Order			0.50%
	Percent Change - All Change Orders			15.22%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by: Emily Epperson	(Project Manager)	Date	09/23/2026
Reviewed / Accepted by: Elizabeth A. Diamond	(Consultant)	Date	09/23/2026
Accepted by:	(Contractor)	Date	09/23/2026
Approved by:	(Director)	Date	9/26/26
Approved by: (N/A if less than 5%)	(Commissioner)	Date	9/26/24
Approved by: (N/A if less than 5%)	(Mayor or CAO)	Date	

JUSTIFICATION FOR CHANGE	PROJECT: Town Branch and West Hickman WWTP UV Disinfection Process Replacement Project
	CONTRACT NO. 131-2024
	CHANGE ORDER #: 2

1. See Contract History Form

2. Is proposed change an alternate bid? ___Yes _X_No

3. Will proposed change alter the physical size of the project? ___Yes _X_No

   If "Yes", explain.

4. Effect of this change on other prime contractors: none

5. Has consent of surety been obtained? _X_Yes ___Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes _X_No

   If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: none

8. Effect on contract completion date: none

_____ Mayor

_____ Date