LINDA GORTON
MAYOR

LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

TO: Mayor Linda Gorton
Honorable Members, Urban County Council

FROM: Monica Conrad
Monica Conrad, Director, Division of Parks and Recreation

DATE: 9/24/2026

SUBJECT: Change Order #2 Shunar Concrete and Construction – Constitution Park

---

Request
Authorization to Execute Change Order #2 with Shunar Concrete and Construction for the Constitution Park Concessions and Restroom Building project in the amount of $123,320.00

Why are you requesting?
This change request is for the increase in materials and fuel cost, trail pavement adjustment at pipe crossing, sanitary sewer manhole replacement, raising finish floor elevation, and door and door hardware revisions

What is the cost in this budget year and future budget years?
The cost for this FY is: $123,320.00
The cost for future FY is: $0.00

The funds are budgeted:
Account number:
GSPK_CONSTITUTI / CONSTRUCT_CAP 1148 707602 7221 90511 722 2026 $123,320.00

File Number: 0844-26

Director/Commissioner: Conrad/Ford