LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	September 4, 2026	
	Project:	N. Elkhorn Force Main Relocation Improvement Project	
	Location:		
To MAC CONSTRUCTION & EXCAVATING, INC PO BOX 6787 NEW ALBANY IN 47151-6787	Contract No.	197-2026	
	Original Contract Amt.	$846,000.00	
	Cumulative Amount of Previous Change Orders	$77,279.07	
	Percent Change - Previous Change Orders		9.13%
	Total Contract Amount Prior to this Change Order	$923,279.07	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification,

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Rangeline - Change from Import to BABA Tap Sleeves		$67,562.50
2	GECO - Change to BABA materials		$10,468.38
3	Hamhed - Change to BABA materials		$14,488.24
4	Remove/replace existing brick manhole along N. Broadway		$69,492.61
	see attached backup		
	Total decrease	$0.00	
	Total increase		$162,011.73
	Net Amount of this Change Order	$162,011.73	
	New Contract Amount Including this Change Order	$1,085,290.80	
	Percent Change - This Change Order		19.15%
	Percent Change - All Change Orders		28.28%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date 9/12/26

Accepted by _____ (Contractor) Date 9-8-2026

Approved by _____ (Director) Date 9-17-26

Approved by _____ (Commissioner) Date 9-18-26

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE	PROJECT: North Elkhorn Force Main Relocation Project
	CONTRACT NO. 197-2026
	CHANGE ORDER: 2

1. Necessity for change: Change from Import to BABA materials and to remove/replace existing brick manhole along N. Broadway (between 1487 & 1491 N. Broadway) to connect the property owner from a septic system to the LFUCG sewer main.
2. Is proposed change an alternate bid? ___Yes _X_No
3. Will proposed change alter the physical size of the project? ___Yes _X_No

   If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes _X_Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes _X_No

   If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: 11/30/2026

_____ _____

Mayor Date