MAYOR LINDA GORTON

LEXINGTON

MARK SANDERS, P.E.
INTERIM DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: Mark Sanders, P.E., Interim Director
Division of Water Quality

DATE: September 8, 2026

SUBJECT: Change Order #2 MAC Construction
North Elkhorn Force Main Relocation
Contract 197-2026
CAO Policy No. 15, Tier 3

Request

The Division of Water Quality requests authorization to execute Change Order No. 2 to the agreement with MAC Construction, increasing the contract price by the sum of $162,011.73 from $923,279.07 to $1,085,290.80.

Purpose of Request

This request is to change import products to BABA (Build American, Buy American) including Tap Sleeves, and other Sanitary Sewer Force Main related products. This change also includes removing and replacing a Brick Manhole. Due to Kentucky Transpiration Cabinet requiring Build American, Buy American Certification. All adjusted costs will be reimbursed by the Kentucky Transportation Cabinet, and no Local Funds will be used.

Project Cost in FY27

Yes, but Project will be reimbursed 100% by Kentucky Transportation Cabinet.

Are the funds budgeted?

The funds are budgeted in 4003-303408-3468-92811 NEFM_KYTC_26 RELOCATION

Sanders/Martin