LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Date:	**August 19, 2026**	
Project:	New Senior & Therapeutic Center	
Location:	3360 Shillito Park Road	
Contract No.	**299-2024**	
Original Contract Amt.	**$14,959,000.00**	
Cumulative Amount of Previous Change Orders	**$2,247,172.98**	
Percent Change - Previous Change Orders		**15.02%**
Total Contract Amount Prior to this Change Order	**$17,206,172.98**	
Change Order No.	**6**	

To (Contractor):
Calhoun Construction, 1708 Jaggie Fox Way, Lexington, KY 40511

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Omit Signage	$2,809.59		
2	KU Utillity Relocation/AV Equipment		$19,728.97	
3	IDF Rack in closet		$24,012.63	
4	Road Paving + Storm basin at Trail Relocation		$285,553.05	
5	(0) Additional Days			
	Total decrease	$2,809.59		
	Total increase		$329,294.65	
	Net Amount of this Change Order	$326,485.06		
	New Contract Amount Including this Change Order	$17,532,658.04		
	Percent Change - This Change Order			2.18%
	Percent Change - All Change Orders			17.20%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by:	(Project Manager)	Date 8/20/26
Reviewed / Accepted by:	(Consultant)	Date 8/20/2026
Accepted by:	(Contractor)	Date 8/20/26
Approved by: n/a	(Director)	Date --
Approved by:	(Commissioner)	Date 8/20/26
Approved by: n/a	(Procurement Dirctor)	Date --
Approved by: Linda Gorton	(Mayor or CAO)	Date 9/29/26

R-374-2026
Original R-540-2024
Contract #299-2024