JUSTIFICATION FOR CHANGE	PROJECT: New Senior & Therapeutic Center
	CONTRACT NO. 305-2023
	CHANGE ORDER: 3

1. Necessity for change: Additional Design Services associated with paving Shillito Park Road, Brunswick Road, and improving accessibility in existing parking lots.

2. Is proposed change an alternate bid? ___Yes __X__No

3. Will proposed change alter the physical size of the project? ___Yes _X__No

   If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes __X_Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes _X_No

   If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

_____ _____

Mayor Date