Lexington-Fayette Urban County Government
DIVISION OF GRANTS AND SPECIAL PROGRAMS

Jim Gray Sally Hamilton
Mayor CAO
TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL
FROM: IRENE GOODING, DIRECTOR

DIVISION OF GRANTS AND SPECIAL PROGRAMS
DATE: DECEMBER 3, 2015

SUBJECT: Contract Modification No. 1 for Design of Brighton Rail Trail Bridge
Amendment to Resolution No 352-2010

Request:

Council authorization to approve Contract Modification No. 1 with J.M. Crawford and
Associates, Inc., for design of the Brighton Rail Trail Bridge adding an additional $19,500 to
the contract for a new total of $151,740 and to amend Resolution No. 352-2010 to provide
for a change 1n the source of funds for the original contract.

Why are you requesting?

On June 24, 2014 (Resolution No 352-2010), Council approved contract with .M. Crawford
& Associates, Inc., in the amount of $132,240 for design of proposed 184 feet span over
Man OO War Boulevard connecting the existing Brighton East Rail Trail to the Brighton
West Rail Traill now under development. Source of federal funds for design was the
Congestion Mitigation/Air Quality Program from the Kentucky Transportation Cabinet.
Due to msufficient funding, project activity was temporarily suspended. With recent’
approval of CMAQ funding to continue this project, Division of Engineering 1s requesting
approval of Contract Modification No. 1 in the amount of $19,500 for performance of
services beyond the original scope of work to include reestablishing the alignment, updating
the topography, and preparation of plats and easements. The new total will be $151,740.

Due to project mactivity, previous CMAQ funding was withdrawn; therefore Engineering 1s
requesting that Resolution No. 352-2010 be amended to provide for change in source of
funds in the amount of $42,316.80 from Fund 3160-303202-91712 to Fund 2606-162101-
F1299..
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What is the cost in this budget year and future budget years?

The additional design cost for this fiscal year is $19,500. There are no known design costs in
future fiscal years. Construction is anticipated to begin in FY 2017 requiring local match in

the amount of $545,575.

Are the funds budgeted?

Funds are budgeted as follows:
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