
 

 

RESOLUTION NO. ______ - 2024 
 
A RESOLUTION AUTHORIZING AND DIRECTING THE MAYOR, ON BEHALF OF THE 
URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 (FINAL) TO 
THE AGREEMENT WITH ATS CONSTRUCTION, FOR THE MT. TABOR ROAD 
MULTIMODAL IMPROVEMENTS PROJECT, INCREASING THE CONTRACT PRICE BY 
$182,474.10 AND INCREASING THE TOTAL CONTRACT PRICE TO $1,891,546.21. 

 
 BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN 

COUNTY GOVERNMENT: 

 Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County 

Government, be and hereby is authorized and directed to execute Change Order No.  

2 (Final), which is attached hereto and incorporated herein by reference, to the Agreement 

with ATS Construction, for the Mt. Tabor Road Multimodal Improvements Project, increasing 

the contract price by $182,474.10 and increasing the total contract price to $1,891,546.21. 

 Section 2 – That an amount, not to exceed $182,474.10, be and hereby is approved 

for payment to ATS Construction, from account # 3160-303202-91715, pursuant to the 

terms of the Change Order.  

 Section 3 – That this Resolution shall become effective on the date of its passage. 

 PASSED URBAN COUNTY COUNCIL: 

 

       ______________________________ 
       MAYOR 
 
 
ATTEST: 
 
________________________________ 
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