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TO:  LINDA GORTON, MAYOR 
  URBAN COUNTY COUNCIL 
 
FROM: CHARLIE LANTER, DIRECTOR 
  DIVISION OF GRANTS AND SPECIAL PROGRAMS 
 
DATE:  SEPTEMBER 2, 2021 
 
SUBJECT:  Contract Modification No. 2 with Strand Associates Inc. for the  
  Town Branch Trail Phase VI Project 
 

Request:  Council authorization to execute Contract Modification No. 2 in the amount of $42,100 with 
Strand Associates Inc. for additional design of Town Branch Trail Phase VI increasing the contract price 
from $1,030,774 to $1,072,874.   
 
Purpose of Request:  On July 7, 2015 (Resolution 465-2015), Council authorized execution of an 
Engineering Services Agreement in the amount of $286,600 with Strand Associates Inc. for design of 
Town Branch Trail Phase VI (RFQ 18-2015). On March 22, 2017 (Resolution 117-2017) Council 
approved execution of Contract Modification No.1 in the amount of $744,174 for addition of the 
preparation of the final design which increased the contract total to $1,030,774.  

The LFUCG Division of Engineering requests Contract Modification No. 2 to design a retaining wall 
and perform the required floodplain analysis and permitting. Details of the changes are shown in the 
attached Change Order forms. Contract Modificaiton No. 2 increases the contract amount by 
$42,100. 
 
What is the cost in this budget year and future budget years? Cost in FY22 is $42,100. No 
additional costs are anticipated. 
 
Are the funds budgeted?  Funds are budgeted in the following account: 
 

FUND DEPT 
ID 

SECT ACCT PROJECT ACTIVITY BUD 
REF 

3160 303202 3225 90313 TOWNBRNC_2015 VI_DES_A 2015 
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