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File #:  Version: 11306-17 Name: Council authorization to execute Change Order #1
in the amount of $8,920.69 with L-M Asphalt
Partners, Ltd: dba ATS Construction for increase in
materials and related costs for the Brighton Rail
Trail Phase 4 Project for a new contract price of
$219,520.6

Status:Type: Resolution Approved

File created: In control:11/21/2017 Urban County Council

On agenda: Final action:12/7/2017 12/7/2017

Enactment date: 12/7/2017 R-772-2017Enactment #:

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to
execute Change Order No. 1 to the Contract with L-M Asphalt Partners, Ltd. d/b/a ATS Construction,
for the Brighton Rail Trail Phase 4 Project, increasing the contract price by the sum of $8,920.69, from
$210,599.94 to $219,520.63. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 18-BLUESHEET MEMO, 2. ATS Change Order #1, 3. 00594486.pdf, 4. RESOLUTION - 772-
2017.pdf, 5. 184-2017  - CONTRACT.pdf

Action ByDate Action ResultVer.

ApprovedUrban County Council12/7/2017 1 Pass

Received First ReadingUrban County Council12/5/2017 1

Approved and Referred to DocketUrban County Council Work
Session

12/5/2017 1 Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to
execute Change Order No. 1 to the Contract with L-M Asphalt Partners, Ltd. d/b/a ATS Construction,
for the Brighton Rail Trail Phase 4 Project, increasing the contract price by the sum of $8,920.69,
from $210,599.94 to $219,520.63. [Div. of Engineering, Burton]
Authorization to execute Change Order #1 in the amount of $8,920.69 with L-M Asphalt Partners, Ltd:

dba ATS Construction for increase in materials and related costs for the Brighton Rail Trail Phase 4

Project for a new Contract price of $219,520.63. Funds are Budgeted. (L1306-17) (Burton/Paulsen)

Budgetary Implications: Yes

Advance Document Review:

Law: { Select Yes/No, Completed by [Attorney Name, Date]}

Risk Management:  {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted: Yes
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File #: 1306-17, Version: 1

Account Number: 1136-303202-3251-91715

This Fiscal Year Impact: $8,920.69

Annual Impact: $

Project:

Activity:

Budget Reference:

Current Balance: $1,403,623.80

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY

GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized and directed to execute Change Order No. 1, which is attached hereto and

incorporated herein by reference, to the Contract with L-M Asphalt Partners, Ltd. d/b/a ATS

Construction, for the Brighton Rail Trail Phase 4 Project, increasing the Contract price by the sum of

$8,920.69, from $210,599.94 to $219,520.63.

Section 2 - That an amount, not to exceed the sum of $8,920.69, be and hereby is approved

for payment to L-M Asphalt Partners, Ltd. d/b/a ATS Construction from account #1136-303202-91715,

pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

___________________________________
MAYOR

ATTEST:

_________________________________
CLERK OF URBAN COUNTY COUNCIL
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