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Lexington-Fayette Urban County Lexington, KY 40507
Government

Legislation Details (With Text)

File #: 1268-19 Version: 1 Name: Change Order No. 2 EA3 Trunk Sewer Project L-M
Asphalt Partners, Ltd. dba ATS Consturction

Type: Resolution Status: Approved

File created: 11/18/2019 In control: Urban County Council

On agenda: 12/5/2019 Final action: 12/5/2019

Enactment date: 12/5/2019 Enactment#: R-717-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change

Order No. 2 to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the
Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of $543,063.16, from
$3,933,807.49 to $4,476,870.65. [Div. of Water Quality, Martin]

Sponsors:
Indexes:
Code sections:

Attachments: 1. Blue Sheet Memo (Revised), 2. Change Order NO. 2 Executed, 3. Change order 2 map, 4.
00673105.pdf, 5. RESOLUTION #717-2019, 6. Contract #227-2017

Date Ver. Action By Action Result
12/5/2019 1 Urban County Council Approved Pass
12/3/2019 1 Urban County Council Received First Reading

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change
Order No. 2 to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the
Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of $543,063.16,
from $3,933,807.49 to $4,476,870.65. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 2 to the Agreement with L-M Asphalt Partners, Ltd. d/b/a

ATS Construction, for the EA3 Trunk Sewer Project, increasing the Contract price by the sum of
$543,063.16, from $3,933,807.49 to $4,476,870.65. Funds are Budgeted. (L1268-19)
(Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:
Law: {Yes, Completed by [Michael Cravens, 11/15/19]}
Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number:  4003-303408-3466-92811

This Fiscal Year Impact: $543,063.16

Annual Impact: $
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File #: 1268-19, Version: 1

Project: EA3TRK_2016

Activity: CONSENT_DE

Budget Reference: 2016

Current Balance: $954,867.39

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY

GOVERNMENT:
Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be
and hereby is authorized and directed to execute Change Order No. 2, which is attached hereto and
incorporated herein by reference, to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS
Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the
sum of $543,063.16, from $3,933,807.49 to $4,476,870.65.
Section 2 - That an amount, not to exceed the sum of $543,063.16, be and hereby is approved
for payment to L-M Asphalt Partners Ltd. d/b/a ATS Construction, from account #4003 - 303408 -
92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL
1268-19:MSC:X:\Cases\WATER-AIR\19-LEO001\LEG\00673105.DOCX
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