
200 E. Main St
Lexington, KY 40507Lexington-Fayette Urban County

Government

Legislation Details (With Text)

File #:  Version: 10813-23 Name: Change Order No. 3 with Lagco, Inc. in the amount
of $83,070.56 for construction of
Meadows/Northland/Arlington Public Improvements
Project, Phase 6B1 & 6B2.

Status:Type: Resolution Approved

File created: In control:8/11/2023 Urban County Council

On agenda: Final action:9/14/2023 9/14/2023

Enactment date: 9/14/2023 R-474-2023Enactment #:

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change
Order No. 3 to the Agreement with Lagco, Inc. for construction of the Meadows/Northland/Arlington
Public Improvements Project, Phase 6B1 and 6B2, increasing the Contract price by $83,070.56,
raising the total price to $2,855,950.20. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Bluesheet Memo for Change Order No. 3 with Lagco, Inc. for MNA Phase 6B1 & 6B2, 2. Contract
Change Order and Justification, 3. Contract History Form, 4. Map of MNA Phase 6, 5. 00789674.pdf,
6. R-474-2023, 7. Contract #143-2021

Action ByDate Action ResultVer.

ApprovedUrban County Council9/14/2023 1 Pass

Received First ReadingUrban County Council8/31/2023 1

Approved and Referred to DocketUrban County Council Work
Session

8/22/2023 1 Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change
Order No. 3 to the Agreement with Lagco, Inc. for construction of the Meadows/Northland/Arlington
Public Improvements Project, Phase 6B1 and 6B2, increasing the Contract price by $83,070.56,
raising the total price to $2,855,950.20. [Div. of Engineering, Burton]
Authorization to execute Change Order No. 3 with Lagco, Inc. in the amount of $83,070.56 to adjust
quantities to complete construction of Meadows/Northland/ Arlington Public Improvements Project,
Phase 6B1 & 6B2. The increase brings the new Contract total to $2,855,950.20. Funds are
Budgeted. (L0813-23) (Burton/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: No

Risk Management:  No

Fully Budgeted [select]: Yes
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File #: 0813-23, Version: 1

Account Number: 3120-303202-3211-91713   $97,134.56

4003-303202-3223-91715 ($14,064.00)

This Fiscal Year Impact: $83,070.56

Annual Impact: $

Project: CDBG_2023; MNA_PH6A_2019

Activity: C03; CONSTRUCT

Budget Reference: 2023; 2019

Current Balance: 3120-303202-3211-91713 - $1,000,000.00

4003-303202-3223-91715 - $   565,566.28

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY

GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated

herein by reference, to the Agreement with Lagco, Inc., for construction of the

Meadows/Northland/Arlington Public Improvements Project, Phase 6B1 and 6B2, increasing the

Contract price by the sum of $83,070.56, raising the total price to $2,855,950.20.

Section 2 - That an amount, not to exceed the sum of $83,070.56, be and hereby is approved

for payment to Lagco, Inc., from account # 3120-303202-91713 ($97,134.56) and account # 4003-

303202-91715 (-$14,064.00), pursuant to the terms of the Change Order and the Agreement.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

___ _____
MAYOR

ATTEST:
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________________________________
CLERK OF URBAN COUNTY COUNCIL
0813-23:ANB:X:\Cases\COMDEV\23-LE0001\LEG\00789674.DOCX
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