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File #: 0180-15 Version: 1 Name: Blue Sky Force Main-Contract 2 Final Change
Order

Type: Resolution Status: Approved

File created: 2/5/2015 In control: Urban County Council

On agenda: 3/17/2015 Final action: 3/17/2015

Enactment date: 3/17/2015 Enactment #: R-110-2015

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change

Order No. 1 (Final) to the Contract with Hubert Excavating and Contracting, LLC, for the Blue Sky
Force Main - Contract 2 Project, decreasing the contract price by the sum of $22,598.84 from
$1,100,000.00 to $1,077,401.16. [Div. of Water Quality, Martin]

Sponsors:
Indexes:
Code sections:

Attachments: 1. Blue Sheet Memo, 2. Signatures to Change Order, 3. LFUCG Contract Change Order, 4.
Justification for Change, 5. Contract Change Order, 6. Resolution 110-2015.pdf, 7. Contract 287-

2013.pdf
Date Ver. Action By Action Result
3/17/2015 1 Urban County Council Approved Pass
2/26/2015 1 Urban County Council Received First Reading
2/24/2015 1 grbap County Council Work Approved and Referred to Docket Pass
ession

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change
Order No. 1 (Final) to the Contract with Hubert Excavating and Contracting, LLC, for the Blue Sky
Force Main - Contract 2 Project, decreasing the contract price by the sum of $22,598.84 from
$1,100,000.00 to $1,077,401.16. [Div. of Water Quality, Martin]

Authorization to execute an agreement with Hubert Excavating and Contracting, LLC for Change
Order #1 (FINAL); Blue Sky Force Main-Contract 2. reducing the original contract amount by

$22,598.84. (L0180-15)(Martin/Holmes)

This is a request to execute an agreement with Hubert Excavating and Contracting, LLC for Change
Order #1 (FINAL); Blue Sky Force Main-Contract 2. reducing the original contract amount of
$1,100,000 by $22,598.84 resulting in a Final Project Cost of $1,077,401.16.

Budgetary Implications: YES-Net Savings
Advance Document Review: Law/Risk Management
Fully Budgeted:

Account Number:
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File #: 0180-15, Version: 1

This Fiscal Year Impact: $22,598.84 savings
Annual Impact: $0.00

Project:

Activity:

Budget Reference:

Current Balance: $

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be
and hereby is authorized to execute Change Order No. 1 (Final) which is attached hereto and
incorporated herein by reference, to the Contract with Hubert Excavating and Contracting, LLC, for
the Blue Sky Force Main - Contract 2 Project, reducing the contract price by the sum of $22,598.84
from $1,100,000.00 to $1,077,401.16.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL
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