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ApprovedUrban County Council3/21/2019 1 Pass

Received First ReadingUrban County Council3/7/2019 1

Approved and Referred to DocketUrban County Council Work
Session

3/5/2019 1 Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Contract
Modification No. 1 to the Agreement with Integrated Engineering, PLLC, for design of the Armstrong
Mill Sidewalk Project, increasing the Contract price by the sum of $61,117, from $120,999 to
$182,116. [Div. of Engineering, Burton]

Authorization to execute Contract Modification No. 1 with Integrated Engineering, increasing their fee

by $61,117 for design of the Armstrong Mill Road Sidewalk Project. The scope of the design is being

increased to include a pedestrian bridge crossing Landsdowne Drive Tributary on the south side of

Armstrong Mill Rd. and a signal at the intersection of Armstrong Mill Road and Greentree Road.

Details of the change are shown on the Contract Modification form. Budget amendments are in

process. (L0237-19) (Burton/Hamilton)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: No
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File #: 0237-19, Version: 1

Risk Management:  No

Fully Budgeted [select]: Budget Amendments 9867 and 9868 are in progress

Account Number: 3160-303202-3251-91715

This Fiscal Year Impact: $61,117

Annual Impact: $

Project: ARMSTRONG_2017

Activity: DESIGN

Budget Reference:

Current Balance: $9,001.00 (two BA’s in process)

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY

GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Contract Modification No. 1, which is attached hereto and

incorporated herein by reference, to the Agreement with Integrated Engineering, PLLC, for design of

the Armstrong Mill Sidewalk Project, increasing the contract price by the sum of $61,117.00, from $

120,999.00 to $182,116.00.

Section 2 - That an amount, not to exceed the sum of $61,117.00, be and hereby is approved

for payment to Integrated Engineering, PLLC, from account # 3160-303202-91715, pursuant to the

terms of the Contract Modification.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:
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