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Legislation Details

File #:  Version: 11335-15 Name: Council authorization to execute Change Order No.
2 (Final) with Lexington Quarry Company
decreasing contract amount by $6,229.71 for the
Southland Drive Bike Lane Project for a new total of
$667,965.02.

Status:Type: Resolution Approved

File created: In control:10/21/2015 Urban County Council

On agenda: Final action:11/19/2015 11/19/2015

Enactment date: 11/19/2015 R-697-2015Enactment #:

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change
Order No. Two (2) (Final) to the Contract with Lexington Quarry Co. for the  Southland Dr. Bike Lane
Project, decreasing the contract price by the sum of $6,229.71 from $674,194.73 to $667,965.02. [Div.
of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Legistar memo--Change Order No. 2, 2. Change Order No. 2 Final, 3. Contract History Form CO
#2, 4. Justification for Change Order No. 2, 5. RESOLUTION - 697-2015, 6. 162-2014 CONTRACT

Action ByDate Action ResultVer.

ApprovedUrban County Council11/19/2015 1 Pass

Received First ReadingUrban County Council11/5/2015 1

Approved and Referred to DocketUrban County Council Work
Session

11/3/2015 1 Pass
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