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Legislation Details

File #:  Version: 11021-18 Name: Lower Cane Run Wet Weather Storage Change
Order #4

Status:Type: Resolution Approved

File created: In control:9/21/2018 Urban County Council

On agenda: Final action:10/25/2018 10/25/2018

Enactment date: 10/25/2018 R-623-2018Enactment #:

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change
Order No. 4 (final) to the Agreement with Judy Construction Co., for the Lower Cane Run Wet
Weather Storage Facility Project, decreasing the Contract price by the sum of $700,259.43, from
$12,078,360.00 to $11,378,100.57, and extending the date of completion by one hundred and twenty-
two (122) days. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order.pdf, 3. Lower Cane Run Sanitary Sewers
RMP Conrtact Change Order Form.pdf, 4. Change Order No.4 (Judy).pdf, 5. Map of Project Area.pdf,
6. 00629802.pdf, 7. RESOLUTION - 623-2018.pdf, 8. 191-2015- CONTRACT

Action ByDate Action ResultVer.

ApprovedUrban County Council10/25/2018 1 Pass

Received First ReadingUrban County Council10/11/2018 1

Approved and Referred to DocketUrban County Council Work
Session

10/9/2018 1 Pass
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