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File #:  Version: 10384-24 Name: Change Order #02 - BMI Builds CO#02 - #241-2023

Status:Type: Resolution Approved

File created: In control:4/4/2024 Urban County Council

On agenda: Final action:4/25/2024 4/25/2024

Enactment date: 4/25/2024 R-195-2024Enactment #:

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change
Order No. 2 to the Agreement with BMI Builds, LLC, for the Dunbar Community Center Roof and
Restroom Replacement Project, increasing the Contract price by the sum of $158,358.00, from
$1,730,495.22 to $1,888,853.22. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - BMI Builds - CO#2, 2. Change Order Contract Details Form - BMI Builds - CO#2, 3.
Justification for Change - BMI Builds - CO#2, 4. Documentation-for-Change-BMI Builds -CO#2, 5.
RESO 0384-24 Change Order #2 to Dunbar Community Center Roof and Restroom Replacement
Project 4890-9563-4359 v.1.pdf, 6. R-195-2024, 7. Contract #241-2023

Action ByDate Action ResultVer.

Received First ReadingUrban County Council4/25/2024 1

Suspended Rules for Second ReadingUrban County Council4/25/2024 1 Pass

ApprovedUrban County Council4/25/2024 1 Pass

Approved and Referred to DocketUrban County Council Work
Session

4/23/2024 1 Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change
Order No. 2 to the Agreement with BMI Builds, LLC, for the Dunbar Community Center Roof and
Restroom Replacement Project, increasing the Contract price by the sum of $158,358.00, from
$1,730,495.22 to $1,888,853.22. [Div. of Facilities and Fleet Management, Baradaran]
Authorization to execute Change Order No. 2 with BMI Builds, LLC for the Dunbar Community Center

roof and restroom replacement project, increasing the Contract price in the amount of $158,358.00

from $1,730,495.22 to $1,888,853.22 for additional new flooring and painting on the second and third

floors with a (0) calendar day change to the construction Contract time. Funds are Budgeted. (L0384-

24) (Baradaran/Ford)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management:  N/A

Fully Budgeted [select]: Yes
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File #: 0384-24, Version: 1

Account Number: 3230-707602-7221-91015

This Fiscal Year Impact: $158,358.00

Annual Impact: N/A

Project: AR_PARKQCT_2022

Activity: DUNBAR

Budget Reference: 2022

Current Balance: $ 158,680.78

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY

GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated

herein by reference, to the Agreement with BMI Builds, LLC, for the Dunbar Community Roof and

Restroom Replacement Project, increasing the Contract price by the sum of $158,358.00, from

$1,730,495.22 to $1,888,853.22.

Section 2 - That an amount, not to exceed the sum of $158,358.00, be and hereby is approved

for payment to BMI Builds, LLC, from account # 3230-707602-91015, pursuant to the terms of the

Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

________________________________
MAYOR

ATTEST:

________________________________
CLERK OF URBAN COUNTY COUNCIL
0384-24:GET:4890-9563-4359, v. 1
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