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A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to
execute Change Order No. Eight (8) to the Agreement with Haire Construction, LLC, for the Phoenix
Park Reimagined Project, increasing the Contract price by $53,920.00 and raising the total Contract
price to $3,440,966.91. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order #8 with Haire Construction LLC in the amount of $53,920.00

for Phoenix Park Reimagined Project Contract# 114-2024 / Bid# 20-2024, bringing the total Contract

amount to $3,440,966.91. For the fabrication and installation of fencing around the play feature and

pedestrian fencing along Water St. Funds are Budgeted. (L1123-25)(Conrad/Ford)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: No

Risk Management:  No

Fully Budgeted [select]: Yes

Account Number: 2614 707602 7221 91015
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File #: 1123-25, Version: 1

This Fiscal Year Impact: $53,920.00

Annual Impact: No

Project: PHOENIX_PK_2024

Activity: CONSTRUCT_CAP

Budget Reference: 2024

Current Balance: $84,122.95

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY

GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized and directed to execute Change Order No.

Eight (8), which is attached hereto and incorporated herein by reference, to the Agreement with Haire

Construction, LLC, for the Phoenix Park Reimagined Project, increasing the Contract price by

$53,920.00, and raising the total Contract price to $3,440,966.91.

Section 2 - That an amount, not to exceed the additional sum of $53,920.00, is hereby

authorized for payment to Haire Construction, LLC, from account # 2614-707602-91015, pursuant to

the terms of Change Order No. Eight (8).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

______________________________

MAYOR

ATTEST:

________________________________

CLERK OF URBAN COUNTY COUNCIL
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