

MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Jim Gray
Urban County Council

FROM: *Charles H. Martin PE by [signature]*
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: September 21, 2016

SUBJECT: Pipeline Relocation Agreement – Columbia Gas
Marquis Drive Sanitary Sewer Project

Request

The Division of Water Quality is recommending the execution of an agreement between LFUCG and Columbia Gas for the relocation of an existing 6-inch diameter gas main negatively impacting completion of the Marquis Drive Sanitary Sewer Project. This agreement contemplates a \$23,530.00 cost to LFUCG for this relocation.

Purpose of Request

The purpose of this request is to execute the necessary documents required by Columbia Gas. The above referenced gas line, previously unidentified during the design phase of this project, is in direct conflict with the proposed sanitary sewer improvements and must be relocated in order to complete the project.

Project Cost in FY17 and in Future Budget Years

This agreement contemplates a \$23,530.00 cost to LFUCG for relocating the pipeline but allows for reconciliation of actual costs (more or less than the estimate). There is no impact for future fiscal years.

Are Funds Budgeted

Funds are fully budgeted in:

4003 – 303410 – 3472 – 92811 – 2015 – MARQUIS – CONSTRUCT

Martin/Hoskins-Squier:

