MAYOR JIM GRAY



GEOFFREY REED COMMISSIONER GENERAL SERVICES

TO:	Mayor Jim Gray Urban County C	uncil								
FROM:	Nu B./									
CC:	Jamshid Baradaran, Director, Facilities and Fleet Management Jessica Walker, Administrative Officer, General Services Jim Powell, Project Manager, Facilities Management Sandra Lopez, Administrative Officer, General Services									
DATE:	October 17, 201	016								
SUBJECT:	Request a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Contract with Tri-State Roofing and Sheet Metal Co., for the Roof Replacement - Government Center and Arts Place Project, increasing the contract price in the amount of \$12,803.00 from \$706,136.00 to \$718,939.00 and extending the construction schedule an additional eighty-nine (89) calendar days.									
Request										
Authorization to:		Execute Change Order #2 with Tri-State Roofing and Sheet Metal Co. in the amount of \$12,803.00 and extending the construction schedule an additional 89 calendar days for the Roof Replacement - Government Center and Arts Place Project Contract #265-2015. The new contract amount including this change order is \$718,939.00.								
Why are you requesting?		Necessity for change: Install retrofit drains for \$1,344.00. Reimbursement of Central Parking costs for onsite parking for \$5,469.00. Add reroof of fire escape landing area for \$5,990.00. Add 89 calendar days to the construction schedule.								
Departmen	t needs this action co	ompleted because:	To adjust the cont	ract as required for construction	on.					
What is the	cost in this budget y	ear and future budget	years?							
The cost for this FY is:		\$12,803.00	The cost for future FY is: N/A							
Are the fun	ds budgeted?									
The	e funds are budgete	d or a budget amendm	ent is in process: E	Budgeted						
		~								

Account number:

	FUND	DEPT ID	SECTION	ACCOUNT	BUDGET REF	AMOUNT			
	2606	707201	0001	91012	2016	\$12,803.00			
File Number: Tri-State Roofing and Sheet Metal Co. Contract #265-2015									
Commissioner/ Director:		Geoffrey Reed, Commissioner, General Services							

Jamshid Baradaran, Director, Facilities and Fleet Management