

CO REQUEST

GENERAL CONTRACTING | DESIGN-BUILD | CONSTRUCTION MANAGEMENT

PO Box 34065		DATE	July 11, 2017
Lexington, KY 40588		Project Name:	LFUCG
Phone (859) 629-2021		New Restroom & Concession Building for Lansdowne Merrick Park	
joseph@omnicommercialky.com			143-2016
			Change Order #3
CUSTOMER	LFUCG		
	Attn: Anthony Williams		
	200 E. Main St		
	Lexington, KY 40507		

DESCRIPTION		TOTAL
CON	TRACT AMOUNT w/ CO #2:	\$ 258,191.00
1. ADD for Grease Trap Material and Labor		\$ 1,690.00
2. ADD for Trench Box Rental		\$ 827.00
3. ADD for Clean-out		\$ 400.00
4. ADD 26 days for delay caused by State/Local Inspectors		
	CO Request No. 3 Total:	\$ 2,917.00
	•	
. Send all correspondence to: OMNI Commercial, LLC		
PO Box 34065 REVISED (Lexington, KY 40588	CONTRACT AMOUNT w/ CO #3:	\$ 261,108.00
joseph@omnicommercialky.com REVISED CO	ONTRACT AMOUNT w/ CO #3:	\$ 261,108.00

#REF!

Joseph Isaacs

7/11/2017