

GEOFFREY REED COMMISSIONER GENERAL SERVICES

TO:

Mayor Jim Gray

Urban County Council

FROM:

Geoffrey Reed, Commissioner, General Services

CC:

Jamshid Baradaran, Director, Facilities and Fleet Management Jessica Walker, Project Program Manager, General Services Mark Arnold, Facilities Manager, Facilities Management Chris Litton, Administrative Officer, General Services Sandra Lopez, Administrative Officer, General Services

DATE:

October 9, 2017

SUBJECT:

Request a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with Fuelband LLC, for the Renovation at Kentucky Theater Project, increasing the contract price in the amount of \$14,940.00 from \$217,676.00 to \$232,616.00 with a 10 calendar day extension to the construction schedule.

Request

Authorization to:

Execute Change Order #1 with Fuelband LLC in the amount of \$14,940.00 with a 10 calendar day extension to the construction schedule for the Renovation at Kentucky Theater Project Contract #218-2017. The new contract amount including this change order is \$232,616.00.

Why are you requesting?

Necessity for change: Acoustic analysis indicate that the requested additional acoustic panels will provide better sound performance for the theater by reducing the reverberation time in critical Octave Band Center Frequencies. See attached proposal, and drawing for conditions and scope of work. Cost of this work is \$14,940.00 and an additional 10 calendar days to the construction schedule.

Department needs this action completed because:

To adjust the contract as required for construction.

What is the cost in this budget year and future budget years?

The cost for this FY is:

\$14,940.00

The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted or a budget amendment is in process:

Budgeted



Account number:

| FUND | DEPTID | SECTION | ACCOUNT | BUDGET REF | AMOUNT |
|------|--------|---------|---------|------------|-------------|
| 2607 | 707201 | 0001 | 76101 | 2017 | \$14,940.00 |

File Number:

FuelBand LLC - Contract #218-2017

Commissioner/ Director:

Geoffrey Reed, Commissioner, General Services

Jamshid Baradaran, Director, Facilities and Fleet Management

