

GEOFFREY REED
COMMISSIONER
GENERAL SERVICES

TO: Mayor Jim Gray

Urban County Council

FROM:

Geoffrey Reed, Commissioner, General Services

CC: Jamshid Baradaran, Director, Facilities and Fleet Management

Jessica Walker, Project Program Manager, General Services Mark Arnold, Facilities Manager, Facilities Management Chris Litton, Administrative Officer, General Services Sandra Lopez, Administrative Officer, General Services

DATE: November 21, 2017

SUBJECT: Request a Resolution authorizing the Mayor, on behalf of the Urban County Government, to

execute Change Order No. Two (2) to the Contract with Fuelband LLC, for the Renovation at Kentucky Theater Project, decreasing the contract price in the *credit* amount of \$1,7**40**.92 from \$232,616.00 to \$230,875.08 with a Zero (0) calendar day change to the construction

for Committeed

schedule.

Request

Authorization to: Execute Change Order #2 with Fuelband LLC in the *credit* amount of

\$1,740.92 with a Zero (0) calendar day extension to the construction schedule for the Renovation at Kentucky Theater Project Contract #218-2017. The new contract amount including this change order is \$230,875.08.

Why are you requesting? Necessity for change: The existing restroom floor tile was reworked to an

acceptable condition. In lieu of replacing that floor tile, the contractor has

proposed a reasonable credit. See attached proposal for the credit

breakdown. The proposed credit is \$1,740.92 and will not require a change

to the construction schedule.

Department needs this action completed because: To adjust the contract as required for project closeout.

What is the cost in this budget year and future budget years?

The cost for this FY is: -\$1,740.92 The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted or a budget amendment is in process: Budgeted



Account number:

FUND	DEPT ID	SECTION	ACCOUNT	BUDGET REF	AMOUNT
2604	900106	0001	91017	2015	-\$1,740.92

File Number:

FuelBand LLC - Contract #218-2017

Commissioner/ Director:

Geoffrey Reed, Commissioner, General Services

Jamshid Baradaran, Director, Facilities and Fleet Management

