Division of Central Purchasing

	PROJECT	Town Branch Co	ommons Prog	ram Management		DATE		5/31/2018
	CONSULTANT	AECOM						_
						-		
					_			
								Estimated
	FEE CONSIDERAT				Man Hours	Average Rate		Cost
		roject Management			724	\$173.25		125,433
	Work Order #2 - S	•			0	\$125.25		
	Work Order #3 - E				0	\$156.50		- 200 027
	Work Order #4 - G				1691	\$154.25	\$	260,837
		tility Coordination ommunity Engagen	nont		0	\$146.75 \$164.00	\$	<u> </u>
		orridor Design Mas			0		\$	
		reliminary Park Des		Branch Park	0	\$181.75		
		reliminary Park Des	_		0	\$181.75		
	Work Order #10 -		<u> </u>		0	\$181.75		
		R/W Services Zone	6		0	\$154.25		
	Work Order #12 -	R/W Services Zone	1-4, 7		0	\$154.25		_
			·		•			
		TOTALS			2,415		\$	386,270
LIST OF	OTHER DIRECT C				AECOM DIRECT		\$	386,270
	See attached Shee	ts	\$16,280		SUBCONSULTA	NTS	\$	203,778
				•	MISC FEES	00070	\$	-
		Total	\$16,280	•	TOTAL DIRECT OTHER DIRECT	•	\$	590,048
SUBCO	NSULTANTS	TOLAI	φ10,200		COST OF MONE	•	\$	16,280
300001	LAS	9	128,967		COST OF MONE	-'	Ψ	
	Lochner	9		•	TOTAL PROPOS	SED FEE	\$	606,328
	200111101	`	7 1,011	•	SHOP PLANS		Ψ	000,020
				•		•		
	TOTAL	9	203,778	•				
FIRM NA	AME AECOM			SIGNATURE	Gregory T. Gro	ves, PE		
D.4.T.	E 100 10	04.0		TIT!	Was Deside			
DATE	5/22/2	UIB		TITLE	Vice President			

CLAS	SSIFICATION	NS RATES FOR	R PROGRAM N	MANAGEMENT	SERVICES	1	Ţ	1					
CONSULTANT: AECOM 500 West Main Street, Suite 1600 Louisville, KY 40202-4251		CLIENT:		Lexington-Fayer 200 E. Main Stro Lexington, KY 4	eet	Government (LF	UCG)						
PROJECT: Town Branch Commons Program Management Service	<u>ces</u>												
Classifications	LFUCG Loaded Rate	Work Order #1	Work Order #2	Work Order #3	Work Order #4	Work Order #5	Work Order #6	Work Order #7	Work Order #8	Work Order #9	Work Order #10	Work Order #11	Work Order #12
Project Principal	\$275.00	5%	0%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%
Program Manager	\$250.00	20%	5%	10%	10%	10%	10%	10%	5%	5%	5%	10%	10%
Department Head / Senior Project Manager	\$200.00	20%	10%	15%	10%	5%	20%	20%	35%	35%	35%	10%	10%
Senior Professionals (i.e. Bridge Engineer/Landscape Architect/Civil Engineer/Environmental Engineer/Geohydrologist/Traffic Engineer/Electrical Engineer/Archaelogist/Architect)	\$175.00	15%	10%	20%	10%	0%	20%	30%	35%	35%	35%	10%	10%
Project Manager/Project Architect/Professional Land Surveyor	\$150.00	0%	10%	0%	20%	25%	0%	20%	0%	0%	0%	20%	20%
Professionals (i.e. Bridge Engineer/Landscape Architect/Civil Engineer/Electrical Engineer/Environmental Engineer/Geohydrologist/Traffic Engineer/Archaelogist/Senior GIS/CADD/Senior Environmental Specialist)	\$125.00	10%	0%	20%	20%	25%	35%	15%	15%	15%	15%	20%	20%
Junior Professionals (i.e. Bridge Engineer/Landscape Architect/Civil Engineer/Electrical Engineer/Environmental Engineer/Geohydrologist/Traffic Engineer/Archaelogist/GIS Specialist/CADD Specialist/Environmental Specialist)	\$110.00	25%	20%	15%	15%	15%	0%	0%	5%	5%	5%	15%	15%
CADD Technician/Field Inspector/Junior Archaeologist/Environmental Specialist/Architectual Historian	\$85.00	0%	45%	0%	0%	15%	0%	0%	0%	0%	0%	0%	0%
Archaeologist Field Tech/Biology Field Tech/IT Tech	\$75.00	0%	0%	15%	0%	0%	0%	0%	0%	0%	0%	0%	0%
Adminstrative Assistant/Secretary/Clerk	\$65.00	5%	0%	0%	10%	0%	10%	0%	0%	0%	0%	10%	10%
TOTAL		100% \$173.25	100% \$125.25	100% \$156.50	100% \$154.25	100% \$146.75	100% \$164.00	100% \$180.00	100% \$181.75	100% \$181.75	100% \$181.75	100% \$154.25	100% \$154.25

		CLASSIFICATIONS RAT	ES FOR PROG	BRAM MANAGEME	ENT SERVICES	
ONSULTANT:	AECOM			CLIENT:	Lexington-Fayette Urban County Government (LFUCG)	
		Main Street, Suite 1600 KY 40202-4251			200 E. Main Street Lexington, KY 40507	
PROJECT: Town E	Branch Cor	mmons Program Management Serv	<u>vices</u>			
	Clas	sifications	LFUCG Loaded Rate		Sampling of Classified Staff	
	Proje	ect Principal	\$275.00		Jim Codell, Dan Manojlovski Kate Orff	
	Progr	am Manager	\$250.00		Greg Groves, Toni Hurst, Christian Lynn	
Dep	partment Head	/ Senior Project Manager	\$200.00	Stan Harvey (LAS), Ign	acio Bunster-Ossa, Yongwoo Lee, Joseph Webb, Dennis Connair, Dr. Chris Bergman, Gena Wirth	
	ental Engineer/	ge Engineer/Landscape Architect/Civil Geohydrologist/Traffic Engineer/Electrical chaelogist/Architect)	\$175.00		Stahl, Mike Arnold, Tom Evans, Jihad Halleny (Vision), Jimmy Stahl, Phil chner), Vik Gautam, Kristen Crumpton, Brian Cole, Chad Collins	
Project Mana	ager/Project Ard	chitect/Professional Land Surveyor	\$150.00	Brian Meade, Kevin Mo	Whorter, Mitch Thomas, Craig Klusman, Craig Mount, Chris Leary, Kristen Dunaway	
Engineer/Environmental E	Engineer/Geoh	andscape Architect/Civil Engineer/Electrical ydrologist/Traffic Engineer/Archaelogist/Senior ntal Specialist), Construction Manager	\$125.00		ster, Sam Castro (LAS), Christian Lynn, Vanessa Nghiem, Bethany Shain, at, Rebecca Thompson (Lochner), Ben Conley, John Edwards	
Engineer/Environmental	unior Professionals (i.e. Bridge Engineer/Landscape Architect/Civil Engineer/Electrical Engineer/Environmental Engineer/Geohydrologist/Traffic Engineer/Archaelogist/GIS Specialist/CADD Specialist/Environmental Specialist)			Jordan Taliaferro, To	ony Mount, Joe Whelen, Ian McElhone, Jordan Sebastian (LAS), Tommy Arnspiger	
CADD Technicia	CADD Technician/Field Inspector/Junior Archaeologist/Environmental Specialist/Architectual Historian			Bir	atu Dadi, Rebecca Turner, Dan Johnson, Tammy Seiter	
Archaeo	ologist Field Te	ch/Biology Field Tech/IT Tech	\$75.00		Muliple staff pending current availability	
Ac	dminstrative As	ssistant/Secretary/Clerk	\$65.00		Angie Janes, Jennifer Starr	

	DIREC	T COST W	ORKSHEE	T												
COUNTY	Fayette															
PROJECT	Town Bra	nch Commons														
Item No.																
Direct Travel Costs																
Meetings																
	Indiv.	Per diem	Days	Cost												
Meals (Lunch.)	3	\$15	90		(Trips include				weekly m	eetings (40), and	other mis	c meeting	gs (11 est) from Loui	sville)
Lodging	2	\$85	20	\$3,400	(Assume lodg	ing for out	t of state	staff)								
(2-WD)		Distance	Rate	Cost												
Round Trip Mileage		150	\$0.58	\$7,830	(Trips include	PM Meeti	ing (39), (CM Team	weekly m	eetings (40), and	other mis	c meeting	gs (11 est) from Loui	sville)
Out-of-State Travel	0	0	0	\$0												
Airfare	1	2	\$500.00	\$1,000												
correction				\$0												
				\$0												
TOTAL				\$16,280												

PRODUCTION-HOUR WORKSHEE	T - V	/ork	Order	#1 - Proje	ct M	lanag	geme	nt Pla	an				
Drainet Managana Dian Table										01			
Project Management Plan Tasks	Ţ								Hours	-			
No. ITEM RECONNAISSANCE TRANSFER	CREW	UNIT	AMOUNT	HRS/UNIT Total H	ours A	AECOM	LAS	Lochner	Third Rock	Vision	Abbie Jones	Bullhorn	
		NIa											0
Initiate Project Walk Through with Selected Design Team Project Kick-off / Design Charette Meeting (Prep/Attend/Document)	6	No.			0								0
3	0	LO			0								0
QUALITY MANAGEMENT PLAN					U								
4 Update QMS Plan	1	No.			0								0
5 Initialize the Project QMS Plan	1	No.			0								0
6 Implement/Monitor/Update the Project Execution Plan	1	No.			0								0
DOCUMENT CONTROL													
7 SharePoint Management (0.5 hours/week X 91 weeks)	1	No.			0								0
8 Project Documentation	1	No.			0								0
9													
PROJECT SCHEDULE AND UPDATE													
Develop Design Project Schedule	1	No.	1	16	16	16							16
Monitor/Update Project Schedule (1 hour/month X 18 months)	1	No.	1	16	16	16							16
12					0								
13					0								
RISK MANAGEMENT PLAN													
Develop Risk Register Items	1	No.	1	16	16	16							16
Develop Mitigation Options for Identified Risks	1	No.	1	16	16	16							16
16					0								0
17													
18													
19													
BID LETTING PREPARATION / ASSISTANCE													
Assist in Development of Contract Bidding Document	1	No.			0								0
Exhibit / Map Preparation	1	No.			0								0
Coordination with KYTC Division of Construction Procurement	1	No.			0								0
Prepare / Attend Pre-Bid Meeting	4	No.			0								0
24 RFIs during Contract Bidding Period	1	No.			0								0
25													
CONTRACT ADMINSTRATION													
Contract Adminstration / Sub Management	1	LS	1	16	16	16							16
26					0								0
27					0								0
28													
MEETINGS													
Attend Bi-Weekly Project Committee Meetings (78 weeks / 2 = 39 bi-weekly)	4	No.	39	4	624	456	168						624
Bi-Weekly Project Committee Meetings - Pre/Post Meeting Prep	1	No.	39	1	39	39							39
Attend Technical Committee Meetings (assume bi-monthly or 9 total)	4	No.	9	3	108	72							108
Technical Committee Meetings - Pre/Post Meeting Prep	1	No.	9	2	18	9							18
Attend Executive Committee Meetings (39 bi-weekly meetings)	2	No.	39	1	78	18							78
34 Attend City Council Meetings	0	No.	0	0	0								0
Attend Bi-weekly Design Team Meetings (see Work Order #4)	0	No.	0	0	0	0	0						0
Miscellaneous Coordination Meetings (pop-up meetings w/property owner, developers, agents,etc.)	1	LS	1		100	50							100
37							-						0
38													
39													
TOTAL				104	7								
PRODUCTION-HOUR SUMMARY		•		J									
		- Company of the Comp				AF0011	1.40	1 1	Thirds	\ <i>C</i>	ALL	D. III	
					Α	AECOM	LAS	Lochner	Third Rock	Vision	Abbie Jones	Bullhorn	
									•				
GRAND TOTAL				104	7	724	323	0	0	0	0	0	1047

5/31/2018

Town Branch Commons Program Management

PROJECT

Division of Central Purchasing

PROGRAM MANAGEMENT AND RELATED SERVICES FEE PROPOSAL

DATE ____5/31/2018

	CONSULTANT	AECOM					-		
							-		
							_		
									stimated
	FEE CONSIDERAT	IONS				Man Hours	Average Rate		Cost
		rk Order #1 - P	roject N	/lanagement	t	724	\$173.25	\$	125,433
								<u> </u>	
								\vdash	
								<u> </u>	
								├─	
		TOTALS				724		\$	125,433
LIST OF	OTHER DIRECT CO	OSTS				AECOM DIRECT	Γ PAYROLL	\$	125,433
	See attached Sheet			\$16,280		SUBCONSULTA	\$	55,960	
						MISC FEES		\$ \$ \$	-
				<u> </u>		TOTAL DIRECT		\$	181,393
CLIBCO	NSULTANTS	Total		\$16,280		OTHER DIRECT		\$	16,280
SUBCO	LAS		\$	55,960		COST OF MONE	= Y	<u> </u>	
	LAG		Ψ	33,300		TOTAL PROPOS	SED FEE	\$	197,673
						SHOP PLANS			·
			\$	55,960					
			<u> </u>	00,000					
EIDM N					CICNATURE	Crogon, T. Cro	ves DE		
FIRM N	AME <u>AECOM</u>				SIGNATURE	Gregory T. Gro	ves, pe		
DATE	5/22/20	018			TITLE	Vice President			

	PRODUCTION-HOUR WORKS	SHEET -	Work	Orde	r #4 - (Grant N	lanage	eme	nt Ser	vices				
	Grant Management Services	Tasks								Hours	Snlit			
No.	ITEM	CREW	UNIT	AMOUNT	HRS/UNIT	Total Hours	AECOM	LAS	Lochner		Vision	Abbie Jones	Bullhorn	***************************************
	KYTC COORDINATION	1 0.1.211		7 6			7.1200				7.0.0	7.65.6 66.166		
1	Meetings with KYTC Office of Local Programs	2	No.	2	3	12	12		0					12
2	Coordinate TAP/CMAQ documentation w/ LFUCG Grants (assume 1 hour / month)	1	Months	18	1	18			0					18
3	Comply with LPA Design Checklist (multiple plan sets)	1	LS	1	16		-		0					16
4	Organize, create, track MOAs with KYTC (assume 1 hour / month)	1	Months	18	1	18	-		0					18
	PROJECT PERMITTING	•												
5	Prepare D-7 Encroachment Permit	1	No.			0								0
6	Meeting with KYTC staff (Central and District Office)	2	No.	2	3	12	12							12
7	Supporting Documentation (Plans, traffic study, etc.)	1	No.	1	16		-							16
	PROJECT OVERSIGHT													
8	Technical Resource Allocation (Karst/Traffic/H&H/Roadway/Sanitary Sewer/etc.)	2	Weeks	78	2.5	390	322	6	8					390
9	Constructabilty Review Planning (Review in Phase II Design) (2 people X 2 days)	LS	1	32				0					32	
10	Pre-Construction Conference Meeting	4	No.	1	6	24	-		0					24
11	Monthly Project Accounting/Invoicing/Tracking	1	Months	18	2	36			0					36
12	Bi-weekly Design Team Progress Meeting (20 bi-weekly meetings through Mar 2019)	4	No.	20	3	240	-	4	0					240
40	Construction Update Meetings (20 bi-weekly meetings from 3/1/19 thru 12/30/2019)	1	Meeting	20	6		-		0					120
14	Action Items & Issue Resolution	1	Weeks	40		320	-		0					320
15	Construction Management - Weekly Check-ins - Contract Compliance	1	Weeks	40	12				0					480
	GRANT ASSISTANCE													
20	Post Design Support Services (Landscape Architecture)	1	No.	1	65	65	65							65
21	· · · · · · · · · · · · · · · · · · ·	1	No.			0								0
22		1	No.			0								0
23		1	No.			0								0
24		1	No.			0								0
	PRODUCTION-HOUR SUMM	ARY	·			•								
							AECOM	LAS	Lochner	Third Rock	Vision	Abbie Jones	Bullhorn	
	GRAND TOTAL					1799	1691	108	T 0	0	0	0	0	1799
	GRAND TOTAL					1799	1091	108	U		U	U	U	1799

Page 7 of 16 5/31/2018

Division of Central Purchasing

	PROJECT	Town Brand	ch Com	mons Progra	ım Managemen	t	DATE	!	5/31/2018
	CONSULTANT	AECOM					_		
							-		
							_		
						ı			
	EEE CONCIDEDAT	FIONE				Man Have	Average Date	l	Estimated
	FEE CONSIDERAT	ork Order #4 - G	Prant M	anagement		Man Hours 1691	Average Rate \$154.25	\$	Cost 260,837
		ork Order #4 - C	Ji ai it ivi	anagement		1091	φ154.25	Ψ	200,037
							· 		
		TOTALS				1,691		\$	260,837
LIST OF	OTHER DIRECT C	OSTS				AECOM DIRECT	T PAYROLL	\$	260,837
	See attached Shee	ets		\$0		SUBCONSULTA	NTS	\$	16,659
						MISC FEES		\$	-
						TOTAL DIRECT	COSTS	\$	277,496
		Total		\$0		OTHER DIRECT		\$	-
SUBCO	NSULTANTS					COST OF MON	EY	\$	-
	LAS		\$	16,659		TOTAL DDODG	0=5 ===	•	
	Lochner Third Dools		<u>\$</u> \$	-		TOTAL PROPO	SED FEE	\$	277,496
	Third Rock Vision		<u> </u>			SHOP PLANS			
	Abbie Jones		Ψ	-					
	Bullhorn		_						
			· ·						
			\$	16,659					
FIRM NA	AME AECOM				SIGNATURE	Gregory T. Gro	ves, PE		
				_			,		
DATE	5/22/2	018			TITLE	Vice President			

PRODUCTION-HOUR WORKSHEET - Work Order #6 - Community Engagement													
Community Engagemen	t Tas	ks							Hours	Split			
No. ITEM	CREW	UNIT	AMOUNT	HRS/UNIT	Total Hours	AECOM	LAS	Lochner	Third Rock	Vision	Abbie Jones	Bullhorn	
Plan Development and Implementation													
1 Stakeholder Meetings	72	72	0	72						72			
Public Briefings/Community Meetings	5	60	0	60						60			
Pop-up Meetings (assume 6)	2	24	0	24	•					24			
4 Electronic, print, and public relations info preparation	1	LS	1	16	16	0	16	;					16
5 Public Relations Events (assume 2 - Groundbreaking & Ribbon Cutting)	2	No	2	3	12	0	12					0	12
	0	LS	0	0	0	0	0						
	0	LS			0							0	0
					<u> </u>								
						AECOM	LAS	Lochner	Third Rock	Vision	Abbie Jones	Bullhorn	
GRAND TOTAL	GRAND TOTAL										0	0	184

Page 9 of 16 5/31/2018

Division of Central Purchasing

PRO	JECT	Town Brar	nch Comr	mons Progra	İ	DATE	5	/31/2018	
CON	SULTANT	AECOM					-		
							-		
		TIONS				Man Hours	Average Deta	E	Estimated Cost
FEE	CONSIDERAT Work	Order #6 - Co	mmunity	/ Engageme	ent	0	Average Rate \$164.00	\$	COSI -
						Ů	ψ101100	Ť	
								↓	
-								_	
								<u> </u>	
		TOTALS				0		\$	-
	D DIDEOT O	0070				4500M DIDEO	- DAVDOLI	•	
	ER DIRECT Cattached Shee			\$0		AECOM DIRECT SUBCONSULTA		<u>\$</u> \$	30,176
<u> </u>	illacried Sriee	:15		φ0_		MISC FEES	MINIS	\$	- 30,170
						TOTAL DIRECT	COSTS	\$	30,176
		Total		\$0		OTHER DIRECT	COSTS	\$	-
SUBCONSULT	TANTS					COST OF MON	ΕY	\$	-
LAS			\$	30,176		TOTAL DDGDG	055 555	•	00.470
<u>Lochr</u> Third	ner Rock		<u> \$ </u>			TOTAL PROPOSHOP PLANS	SED FEE	\$	30,176
Bullho			<u>Ψ</u> \$			SHOLL EANS		-	
			-						
			\$	30,176					
IRM NAME	AECOM				SIGNATURE	Gregory T. Gro	ves, PE		
ATE	5/22/2	018			TITLE	Vice President			

LCC Coordinat	ion								Hours	Split			
ITEM	CREW	UNIT	AMOUNT	HRS/UNIT	Total Hours	AECOM	LAS	Scape	Third Rock	Vision	Abbie Jones	Bullhorn	
LCC Coordination	_												
Participation in Lexington Convention Center Design/Construction Efforts	1	months	18	8	144	0	144	0					
Rupp District Development Planning	1	LS			0								
LFUCG Coordination	1	LS			0								
Communications/Stakeholders	1	LS			0								
		0											
		LS			0								
													-
						AECOM	LAS	Scape	Third Rock	Vision	Abbie Jones	Bullhorn	
GRAND TOTAL		144	0	144	0	0	0	0	0	1			

Page 11 of 16 5/31/2018

Division of Central Purchasing

	PROJEC	<i>,</i> I	Town Branch	Comr	nons Progra	ım ıvıanagement		. DATE		5/31/2018
	CONSUL	_TANT	AECOM							
								•		
								•		
								•		
							1			
										Estimated
	FEE COI	NSIDERATION	NS				Man Hours	Average Rate		Cost
		Work (Order #10 - L	CC Co	ordination		0	\$181.75	\$	_
							J	φισιιισ	Ť	
									<u> </u>	
									<u> </u>	
			TOTALS				0		\$	_
			TOTALS				U		Ψ	_
									_	
LIST OF	OTHER I	DIRECT COST	rs .				AECOM DIRECT		_\$_	
	See attac	ched Sheets			\$0		SUBCONSULTA	NTS	\$	26,172
					_		MISC FEES		\$	-
							TOTAL DIRECT	COSTS	\$	26,172
			Total		\$0		OTHER DIRECT		\$	
CLIDCO	NOULTAK	ITC	Total		ΨΟ				\$	
SOBCO	NSULTAN	115					COST OF MONE	: Y	<u> </u>	
	LAS			\$	26,172					
	Scape			\$			TOTAL PROPOS	SED FEE	\$	26,172
	Third Ro	ck		\$	-		SHOP PLANS			
	Bullhorn			\$						
				•	-					
				\$	26,172					
				Φ	20,172				—	
FIRM NA	AME _	AECOM				SIGNATURE	Gregory T. Grov	ves, PE		
DATE		5/22/2018				TITLE	Vice President			

	PRODUCTION-HOUR WORKSHE	ET - \	Work	Orde	r #12 -	Right	of Way	y Ser	vices	Zone 1	-4, 7			
No.	ITEM	CREW	UNIT	AMOUNT	HRS/UNIT	Total Hours	AECOM	LAS	Lochner	Third Rock	Vision	Abbie Jones	Bullhorn	
	GENERAL PROJECT OVERVIEW													
1	Project Walk Through	2	LS	1		0								
2	GIS / Multiple Listing Database Review	1	LS	1		0								
3	Project Management	1	LS	1		0								C
	APPRAISALS													(
4	Prepare Appraisals	1	No	11	25	275	_		275					275
5	Appraisal Reviews	1	No	11	8	88			88					88
6	Comp Sales Book	1	No	1	16	16			16					16
	ACQUISITION SERVICES			1	1									
7	Parcel File Management	1	LS	1	10	10			10					10
8	Parcel Negotiations	1	Parcel			0	_							C
9	Title and Closings	1	Parcel			0	_							
10	Condemnation Parcel Package	3	Parcel			0								C
11	Project Management	1	LS	1	96	96			96					96
	DD		TION	HOLID	CLIMAN	IADV								(
			IION	-nour	SUMN	IAKI	AFCOM	1.00	Lashnan	Third Dools	Vicina	Abbia lanca	D. Illh a ma	_
PRODUCTION-HOUR WORKSHEET - Work Order #12 - Right of Way Services Zone 1-4, 7														
							_							-
GRAND TOTAL						485	0	0	485	0	0	0	0	485

5/31/2018

Division of Central Purchasing

				mons Progra	am Management		DATE		5/31/2018	
	CONSULTANT	AECOM					-			
							- -			
							<u> </u>	F	Estimated	
	FEE CONSIDERAT	TIONS				Man Hours	Average Rate	Cost		
		Work Order #12	2 - R/W	Services		0	\$154.25	\$	-	
		TOTALS				0		\$	-	
LIST OF	OTHER DIRECT C	OSTS				AECOM DIRECT		Ф		
LIST OF	See attached Shee			\$0		SUBCONSULTA		\$ \$	74,811	
	See attached Shee	13		ΨΟ		MISC FEES	1110	\$	74,011	
						TOTAL DIRECT	COSTS	\$	74,811	
		Total		\$0		OTHER DIRECT			-	
SUBCO	NSULTANTS			·		COST OF MONI		\$	-	
						TOTAL PROPO	SED FEE	\$	74,811	
	Third Rock		\$	-		SHOP PLANS				
	Lochner		\$	74,811						
			\$	74.011						
			Φ	74,811						
FIRM N	AME AECOM				SIGNATURE	Gregory T. Gro	ves, PE			
DATE	5/22/2	018			TITI F	Vice President				

Division of Central Purchasing

Town Branch Commons Program Man

PROJECT

PROGRAM MANAGEMENT AND RELATED SERVICES FEE PROPOSAL

DATE ____5/31/2018

CONSULTANT Lord, Aeck, Sargent	Lord, Aeck, Sargent					
				I	Estimated	
FEE CONSIDERATIONS	Ma	n Hours	Average Rate		Cost	
Work Order #1		323	\$173.25	\$	55,960	
Work Order #2		0	\$125.25	\$	-	
Work Order #3		0	\$156.50	\$		
Work Order #4		108	\$154.25	\$	16,659	
Work Order #5		0	\$146.75	\$		
Work Order #6		184	\$164.00	\$	30,176	
Work Order #7		0	\$180.00	\$		
Work Order #8		0	\$181.75	\$		
Work Order #9		0	\$181.75	\$		
Work Order #10		144	\$181.75	\$	26,172	
TOTALS		759		\$	128,967	
LIST OF OTHER DIRECT COSTS	TOTA	L DIRECT F	PAYROLL	\$	128,967	
See attached Sheets \$0				\$	_	
	SUBC	CONSULTAN	ITS .	\$	-	
Total \$0	OTHE	R DIRECT	COSTS	\$	-	
SUBCONSULTANTS	COST	OF MONE	Y .			
	ТОТА	L PROPOSI	ED FEE	\$	128,967	
		PLANS				
\$						
FIRM NAME LAS	SIGNATURE					
DATE 8/22/2016	TITLE					

Division of Central Purchasing

PROJECT	Town Branch Commons Pro	Town Branch Commons Program Management				
CONSULTANT	HW Lochner			- -		
				_ _		
				_		
				T		ation at a d
FEE CONSIDERAT	TONS		Man Hours	Average Rate		stimated Cost
Work O			0	\$173.25	\$	CUSI
Work Or			0	\$125.25	\$	
Work O			0	\$156.50	\$	
Work O			0	\$154.25	\$	_
Work O			0	\$146.75	\$	
Work O			0	\$164.00	\$	_
Work Or			485	\$154.25	\$	74,811
					-	, -
	TOTALS		485		\$	74,811
LIST OF OTHER DIRECT CO	OSTS		TOTAL DIRECT	PAYROLL	\$	74,811
Mileage					\$	-
Reproduction/Copie	es					
Equipment Rental		<u> </u>	SUBCONSULTA		\$	-
	Total \$	0	OTHER DIRECT		\$	-
SUBCONSULTANTS			COST OF MON	EY		
		_				
		<u> </u>	TOTAL PROPO	SED FEE	\$	74,811
-		<u>—</u>	SHOP PLANS			
	\$	-				
FIRM NAME Lochner		SIGNATUR	E			
LIMINAME FORMER		5151471610	<u> </u>			
DATE 8/22/20	016	TITLE				