September 4, 2018

Mr. Charles H. Martin, P.E. Director of Division of Water Quality Lexington-Fayette Urban County Government 125 Lisle Industrial Avenue, Suite 180 Lexington, KY 40511

Re:

Request for Change Order **RMP Implementation Services**

Mr. Martin:

As you know, Hazen has been providing engineering services related to the implementation of the Remedial Measures Plan (RMP) for several years. Based on the level of services required by LFUCG, our recent average monthly invoice has been approximately \$84,000 (including all subconsultants). As of the end of July, Hazen's current purchase order (PO) for these engineering services has approximately \$165,000 remaining. Therefore, at the current rate we estimate that the current PO will expire near the end of September.

Per your request, Hazen is requesting a change order to continue the engineering services associated with the implementation of the RMP for one year. Additionally, Hazen is requesting an amendment to the Hourly Rates as originally presented in Exhibit D of the Engineering Services Agreement. This request for an amendment of the Hourly Rates represents the first such amendment since the Agreement was signed in July 2010. Depending on classification, the requested Hourly Rates below denote increases ranging from 0.2 - 1.5% per year with an average increase of approximately 1.0% per year.

Classification	Hourly Rate
Vice President	\$208
Senior Associate	\$196
Associate	\$167
Modeling Specialist	\$144
Senior Principal Engineer	\$152
Principal Engineer	\$132
Assistant Engineer	\$112
Principal Designer	\$123
Operations Specialist	\$126
Administrative	\$67



Hazen appreciates the opportunity to continue to provide engineering services related to the implementation of the RMP. Please contact me or Gary Haubner if you have any questions or concerns.

Very Truly Yours,

Yonathan E. Schubarth, P.E. Associate Vice President

cc: Gary Haubner, P.E. Kevin Levesque, P.E.