

Engineering Supplemental Instruction # 001

PROJECT:

LFUCG FAYETTE COUNTY
RECYCLING CENTER LIGHTING
REPLACEMENT
BID NO. 134-2018
360 Thompson Road
Lexington, Kentucky 40508

OWNER:

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT 200 EAST MAIN STREET LEXINGTON, KENTUCKY 40507

CONSULTANT:

SHROUT TATE WILSON CONSULTING ENGINEERS, PLLC 628 WINCHESTER ROAD LEXINGTON, KY 40505 859.277.8177

matthew.braun@stweng.com

Shawn Broaddus SB Electric (859) 913-2002 (859) 421-3049 sbelectricinc@yahoo.com

Shawn,

Please review the following and submit a pricing request for the work described.

- 1. Extend unswitched circuit(s) per as-found conditions: Per Shawn Broaddus, a number of exterior fixtures are switched with the interior fixtures. Additional work is needed to compensate for these as-found conditions in order to control the exterior fixtures independently from the interior fixtures as intended and to save energy. Contractor to provide a pricing quote to install the exterior fixtures where shown in the contract documents, including installing switched/unswitched conductors, photocell control (if necessary), and all associated material and labor.
- 2. Install two exterior fixtures (owner provided): Install (2) fixtures as described by Richard Dugas, see following pages. These fixtures were not included in the original contract documents.

Regards,

Matt Braun, PE Electrical

SB Electric, Inc. - CE64146 / ME64263

P O Box 910641 Lexington, KY 40591 859-913-2002 sbelectricinc@yahoo.com

ESTIMATE

ADDRESS

LFUCG

MRF - Bid # 134-2018

ESTIMATE # 1115 **DATE** 02/04/2019

JOB

LFUCG BBT Bid 134-2018/ChgOrder

ACTIVITY	QTY	RATE	AMOUNT	
ACTIVITY CHANGE ORDER -	2	640.00	1,280.00	
Add two (2) wall packs outside				
Four 4-square boxes; 20 beam clamps; 20 minerallacs; 20 screws; 200' EMT; 615' #12 THHN; 12 wire nuts; 4 MC connectors; 12' #12 MC wire; install 2 additional wall packs 1 day lift rental; 2 men - 8 hours				
CHANGE ORDER - Rework circuitry to back wall packs to operate to allow operation from exterior lighting circuit	1	2,280.00	2,280.00	
200' EMT; 26 beam clamps; 26 screws; 615' #12 THHN; 8 MC connectors; 24' #12 MC wire; Eight 4-square boxes; 2 day lift rental; 2 men - 16 hours				
Discount	1	-180.00	-180.00	
Note: SB Electric, Inc. is not responsible for existing wiring.	TOTAL	\$	\$3,380.00	
Pricing may change due to issues not seen at time of estimate.				

Accepted By

Accepted Date



