



**TO: JIM GRAY, MAYOR  
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

**DATE: AUGUST 20, 2018**

**SUBJECT: Change Order No. 2, with Pro Landscape Group, Inc. for renovation  
of Gainesway Park Tennis Courts.**

---

**Request:**

Request Council authorization to execute Change Order No. 2, with Pro Landscape Group, Inc., in the amount of \$68,000.00 for renovation of Gainesway Park Tennis Courts.

**Why are you requesting?**

On December 7, 2017 (Resolution No. 739-2017), Council approved the execution of an agreement with Pro Landscape Group, Inc. in the amount of \$354,719.90 for Gainesway, Kirklevington, and Mt. Tabor Park Improvements. On May 17, 2018 (Resolution No. 295-2018), Council approved the execution of Change Order No. 1 that provided for pickleball courts at Kirklevington Park. Change Order No. 2 provides for additional ground stabilization needed for renovation of Gainesway Park tennis courts.

**What is the cost in this budget year and future budget years?**

Cost for Fiscal Year 2019 is \$68,000.00. New contract total is \$443,758.40.

**Are the funds budgeted?**


Budget Amendment Number 9486 is in process.  
Funds for Change Order No. 2 are budgeted as follows:



FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF	AMOUNT
3120	707602	7221	90511	CDBG 2017	C03F	2017	\$26,040.13
3120	707602	7221	90511	CDBG 2018	C03F	2018	\$41,959.87

**File Number: 0883-18**

**Director/Commissioner: Conrad/Hamilton**



Charlie Lanter, Director