



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1306-17      **Version:** 1      **Name:** Council authorization to execute Change Order #1 in the amount of \$8,920.69 with L-M Asphalt Partners, Ltd: dba ATS Construction for increase in materials and related costs for the Brighton Rail Trail Phase 4 Project for a new contract price of \$219,520.6

**Type:** Resolution      **Status:** Approved

**File created:** 11/21/2017      **In control:** Urban County Council

**On agenda:** 12/7/2017      **Final action:** 12/7/2017

**Enactment date:** 12/7/2017      **Enactment #:** R-772-2017

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with L-M Asphalt Partners, Ltd. d/b/a ATS Construction, for the Brighton Rail Trail Phase 4 Project, increasing the contract price by the sum of \$8,920.69, from \$210,599.94 to \$219,520.63. [Div. of Engineering, Burton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 18-BLUESHEET MEMO, 2. ATS Change Order #1, 3. 00594486.pdf, 4. RESOLUTION - 772-2017.pdf, 5. 184-2017 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
12/7/2017	1	Urban County Council	Approved	Pass
12/5/2017	1	Urban County Council	Received First Reading	
12/5/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with L-M Asphalt Partners, Ltd. d/b/a ATS Construction, for the Brighton Rail Trail Phase 4 Project, increasing the contract price by the sum of \$8,920.69, from \$210,599.94 to \$219,520.63. [Div. of Engineering, Burton]

Authorization to execute Change Order #1 in the amount of \$8,920.69 with L-M Asphalt Partners, Ltd: dba ATS Construction for increase in materials and related costs for the Brighton Rail Trail Phase 4 Project for a new Contract price of \$219,520.63. Funds are Budgeted. (L1306-17) (Burton/Paulsen)

Budgetary Implications: Yes

Advance Document Review:

**Law:** { Select Yes/No, Completed by [Attorney Name, Date]}

**Risk Management:** {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted: Yes

Account Number: 1136-303202-3251-91715

This Fiscal Year Impact: \$8,920.69

Annual Impact: \$

Project:

Activity:

Budget Reference:

Current Balance: \$1,403,623.80

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with L-M Asphalt Partners, Ltd. d/b/a ATS Construction, for the Brighton Rail Trail Phase 4 Project, increasing the Contract price by the sum of \$8,920.69, from \$210,599.94 to \$219,520.63.

Section 2 - That an amount, not to exceed the sum of \$8,920.69, be and hereby is approved for payment to L-M Asphalt Partners, Ltd. d/b/a ATS Construction from account #1136-303202-91715, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL