



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0304-19 **Version:** 1 **Name:** Change Order #1 - SB Electric Inc CO#1 - #134-2018
Type: Resolution **Status:** Approved
File created: 3/11/2019 **In control:** Urban County Council
On agenda: 3/21/2019 **Final action:** 3/21/2019
Enactment date: 3/21/2019 **Enactment #:** R-161-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with SB Electric, Inc. for the Lighting Upgrade for Material Recovery Facility, increasing the Contract price by the sum of \$3,380, from \$36,500 to \$39,880. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum – SB Electric Inc CO1 - Contract 134-2018.pdf, 2. Change Order 1 – SB Electric Inc CO1 - Contract 134-2018.pdf, 3. Justification for Change – SB Electric Inc CO1 - Contract 134-2018.pdf, 4. Documentation for Change – SB Electric Inc CO1 - Contract 134-2018.pdf, 5. 00647694.pdf, 6. RESOLUTION - 161-2019, 7. 134-2018 -CONTRACT

Date	Ver.	Action By	Action	Result
3/21/2019	1	Urban County Council	Received First Reading	
3/21/2019	1	Urban County Council	Suspended Rules for Second Reading	Pass
3/21/2019	1	Urban County Council	Approved	Pass
3/19/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with SB Electric, Inc. for the Lighting Upgrade for Material Recovery Facility, increasing the Contract price by the sum of \$3,380, from \$36,500 to \$39,880. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #1 with SB Electric, Inc. in the amount of \$3,380.00 with a Zero (0) calendar day extension to the construction schedule for the Lighting Upgrade for Material Recovery Facility - Contract #134-2018. The new Contract amount including this Change Order is \$39,880.00. Fiscal year impact \$3380.00. (L0304-19) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 1115-707201-0001-91012

This Fiscal Year Impact: \$ 3,380.00

Annual Impact: N/A

Project: N/A

Activity: N/A

Budget Reference: N/A

Current Balance: \$1,641,215.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with SB Electric, Inc., for the Lighting Upgrade for Material Recovery Facility, increasing the Contract price by the sum of \$3,380.00 from \$36,500.00 to \$39,880.00.

Section 2 - That an amount, not to exceed the sum of \$3,380.00, be and hereby is approved for payment to SB Electric, Inc. from account # 1115 - 707201 - 0001 - 91012, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL