



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1073-18 **Version:** 1 **Name:** Change Order #1 Wellington Stormwater Basin A Improvements Woodall

Type: Resolution **Status:** Approved

File created: 10/5/2018 **In control:** Urban County Council

On agenda: 11/1/2018 **Final action:** 11/1/2018

Enactment date: 11/1/2018 **Enactment #:** R-658-2018

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Woodall Construction Co., Inc., for the Wellington Stormwater Basin A Improvements Project, increasing the Contract price by the sum of \$4,200.00, from \$173,489.30 to \$177,689.30. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order.pdf, 3. Project Map.JPG, 4. 00632062.pdf, 5. RESOLUTION - 658-2018, 6. 159-2018 - CONTRACT

| Date | Ver. | Action By | Action | Result |
|------------|------|-----------------------------------|---------------------------------|--------|
| 11/1/2018 | 1 | Urban County Council | Approved | Pass |
| 10/25/2018 | 1 | Urban County Council | Received First Reading | |
| 10/23/2018 | 1 | Urban County Council Work Session | Approved and Referred to Docket | Pass |

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Woodall Construction Co., Inc., for the Wellington Stormwater Basin A Improvements Project, increasing the Contract price by the sum of \$4,200.00, from \$173,489.30 to \$177,689.30. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 1 to the agreement with Woodall Construction Co., Inc., for the Wellington Stormwater Basin A Improvements Project, increasing the contract price by the sum of \$4,200.00 from \$173,489.30 to \$177,689.30. Funds are budgeted. (L1073-18) (Martin)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 10/9/18]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4052-303204-3321-71223

This Fiscal Year Impact: \$4,200.00

Annual Impact: \$

Project: STORM_MAIN

Activity: CONSENT_DE

Budget Reference: 2016

Current Balance: 16,801.56

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Woodall Construction Company, Inc., for the Wellington Stormwater Basin A Improvements Project, increasing the Contract price by the sum of \$4,200.00, from \$173,489.30 to \$177,689.30.

Section 2 - That an amount, not to exceed the sum of \$4,200.00, be and hereby is approved for payment to Woodall Construction Company, Inc., from account # 4052 - 303204 - 71223, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL