



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0761-18      **Version:** 1      **Name:** Change Order No. 3, with Lagco, Inc. for construction of Meadows/Northland/Arlington Public Improvement Project, Phases 5E & F

**Type:** Resolution      **Status:** Approved

**File created:** 7/2/2018      **In control:** Urban County Council

**On agenda:** 8/30/2018      **Final action:** 8/30/2018

**Enactment date:** 8/30/2018      **Enactment #:** R-500-2018

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) to the Contract with Lagco, Inc., for the construction of the Meadows/Northland/Arlington Public Improvements Project, phase 5E & 5F, increasing the contract price by the sum of \$87,679.00 from \$2,363,499.90 to \$2,451,178.90. [Div. of Engineering, Burton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Lagcoco3Bluesheet memo, 2. Lagcoco3 Contract Change Order Justification, 3. Lagcoco3 Contract History, 4. MNA MAP PHASE 5, 5. 00622114.pdf, 6. RESOLUTION - 500-2018.pdf, 7. 289-2016 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
8/30/2018	1	Urban County Council	Approved	Pass
8/16/2018	1	Urban County Council	Received First Reading	
8/14/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) to the Contract with Lagco, Inc., for the construction of the Meadows/Northland/Arlington Public Improvements Project, phase 5E & 5F, increasing the contract price by the sum of \$87,679.00 from \$2,363,499.90 to \$2,451,178.90. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 3, with Lagco, Inc., in the amount of \$87,679.00 for construction of Meadows/Northland/Arlington Public Improvements Project 5E & F. Funds are budgeted. (L0761-18) (Burton/Paulsen)

Budgetary Implications: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 3120-303202-3211-91713

This Fiscal Year Impact: \$87,679.00

Annual Impact: \$

Project: CDBG\_2016, CDBG\_2017, CDBG\_2018

Activity: C03

Budget Reference: 2016, 2017, 2018

Current Balance: CDBG\_2016 - \$36,150.22

CDBG\_2017 - \$61,677.42

CDBG\_2018 - \$1,133.41

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Three (3), which is attached hereto and incorporated herein by reference, to the Contract with Lagco, Inc., for the construction of the Meadows/Northland/Arlington Public Improvements Project, Phase 5E & 5F, increasing the Contract price by the sum of \$87,679.00 from \$2,363,499.90 to \$2,451,178.90.

Section 2 - That an amount, not to exceed the sum of \$87,679.00, be and hereby is approved for payment to Lagco, Inc., from account # 3120-303202-91713 (\$87,679.00), pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: