



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0351-17 **Version:** 1 **Name:** Change Order #1 - Murphy Graves - #212-2013
Type: Resolution **Status:** Approved
File created: 3/23/2017 **In control:** Urban County Council
On agenda: 4/27/2017 **Final action:** 4/27/2017
Enactment date: 4/27/2017 **Enactment #:** R-228-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Murphy + Graves Architects, PLLC, for the Emergency Operations Center Renovation Project, increasing the contract price by the sum of \$115,000 from \$427,000 to \$542,000. [Dept. of Public Safety, Bastin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - Murphy Graves CO#1 - #212-2013.pdf, 2. Change Order #1 - Murphy Graves - #212-2013.pdf, 3. Justification for Change - Murphy Graves CO#1 - #212-2013.pdf, 4. Documentation for Change - Murphy Graves CO#1 - #212-2013.pdf, 5. 00569871.pdf, 6. RESOLUTION - 228-2017.pdf, 7. 212-2013 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
4/27/2017	1	Urban County Council	Approved	Pass
4/13/2017	1	Urban County Council	Received First Reading	
4/11/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Murphy + Graves Architects, PLLC, for the Emergency Operations Center Renovation Project, increasing the contract price by the sum of \$115,000 from \$427,000 to \$542,000. [Dept. of Public Safety, Bastin]

Authorization to execute Change Order No. One (1) to the Contract with Murphy + Graves Architects, for Design and Engineering Services for Renovation of Emergency Operations Center at 115 Cisco Road, increasing the Contract price by \$115,000.00 from \$427,000.00 to \$542,000.00. Funds are Budgeted. (L0351-17) (Bastin)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2606-505001-0001-91017

This Fiscal Year Impact: \$115,000.00

Annual Impact:

Project: PSOC_BLDG_2016

Activity: RENOVATE

Budget Reference: 2016

Current Balance: \$482,101.38

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Murphy + Graves Architects, PLLC, for the Emergency Operations Center Renovation Project, increasing the Contract price by the sum of \$115,000.00 from \$427,000.00 to \$542,000.00.

Section 2 - That an amount, not to exceed the sum of \$115,000.00, be and hereby is approved for payment to Murphy + Graves Architects, PLLC, from account #2606-505001-001-91017 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL