



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

| | | | | | |
|------------------------|------------|----------------------|---|----------------------|---------------------------|
| File #: | 1032-17 | Version: | 1 | Name: | Rogers Road CO #2 (Final) |
| Type: | Resolution | Status: | | Status: | Approved |
| File created: | 9/18/2017 | In control: | | In control: | Urban County Council |
| On agenda: | 10/12/2017 | Final action: | | Final action: | 10/12/2017 |
| Enactment date: | 10/12/2017 | Enactment #: | | Enactment #: | R-626-2017 |

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with Bluegrass Contracting Corp. for the Rogers Rd. Stormwater Improvements Project, decreasing the contract price by the sum of \$36,163.73 from \$2,852,926.10 to \$2,816,762.37, and extending the date of completion by two hundred and forty-four (244) calendar days, to July 6, 2017. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Rogers Rd SW CO2 - LFUCG Contract Change Order.pdf, 3. Rogers Road SW CO2 - Backup Quantities.pdf, 4. Rogers Road SW CO2 - Engineer Recommendation.pdf, 5. Rogers Road SW CO2 - Map of Area.pdf, 6. 00587099.pdf, 7. RESOLUTION - 626-2017.pdf, 8. 291-2015 - CONTRACT.pdf

| Date | Ver. | Action By | Action | Result |
|------------|------|-----------------------------------|------------------------|--------|
| 10/12/2017 | 1 | Urban County Council | Approved | Pass |
| 9/28/2017 | 1 | Urban County Council | Received First Reading | |
| 9/26/2017 | 1 | Urban County Council Work Session | | |