



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0924-16 **Version:** 1 **Name:** Blue Sky Pump Station Decreasing Change Order
Type: Resolution **Status:** Approved
File created: 8/9/2016 **In control:** Urban County Council
On agenda: 9/15/2016 **Final action:** 9/15/2016
Enactment date: 9/15/2016 **Enactment #:** R-558-2016

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Contract with Grant's Excavating, Inc., for the Blue Sky Pump Station and Force Main Contract 1 Project, decreasing the contract price by the sum of \$17,500 from \$621,005 to \$603,505. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. Change Order Forms, 3. Map of Area, 4. 00545514.pdf, 5. RESOLUTION - 558-2016.pdf, 6. 286-2013 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
9/15/2016	1	Urban County Council	Approved	Pass
8/30/2016	1	Urban County Council	Received First Reading	
8/23/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Contract with Grant's Excavating, Inc., for the Blue Sky Pump Station and Force Main Contract 1 Project, decreasing the contract price by the sum of \$17,500 from \$621,005 to \$603,505. [Div. of Water Quality, Martin]

Authorization to approve Change Order #2 (FINAL) to the Contract with Grant's Excavating for the Blue Sky Pump Station and Force Main - Contract 1 project, decreasing the final cost of the project by \$17,500. Final project cost is \$603,505.00. (L0924-16) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: N/A

Account Number:

This Fiscal Year Impact: -\$17,500.00

Annual Impact

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (FINAL), which is attached hereto and incorporated herein by reference, to the Contract with Grant's Excavating, Inc., for the Blue Sky Pump Station and Force Main Contract 1 Project, decreasing the contract price by the sum of \$17,500.00 from \$621,005.00 to \$603,505.00.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL