



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0181-17 **Version:** 1 **Name:** Olympic Construction - Change Order #8
Type: Resolution **Status:** Approved
File created: 2/15/2017 **In control:** Urban County Council
On agenda: 3/16/2017 **Final action:** 3/16/2017
Enactment date: 3/16/2017 **Enactment #:** R-143-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 8 to the Contract with Olympic Construction, LLC, for the Replacement Fire Station #2 Project, increasing the contract price by the sum of \$36,113.91 from \$4,645,173.92 to \$4,681,287.83, and adding ten (10) calendar days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - Template - CO #8.pdf, 2. Change Order-Contract Details Form CO 8.pdf, 3. CO #8 Documentation.pdf, 4. 00565195.pdf, 5. RESOLUTION - 143-2017.pdf, 6. 013-2016 - CONTRACT(1).pdf

Date	Ver.	Action By	Action	Result
3/16/2017	1	Urban County Council	Approved	Pass
3/2/2017	1	Urban County Council	Received First Reading	
2/28/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 8 to the Contract with Olympic Construction, LLC, for the Replacement Fire Station #2 Project, increasing the contract price by the sum of \$36,113.91 from \$4,645,173.92 to \$4,681,287.83, and adding ten (10) calendar days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order # 8 with Olympic Construction, LLC in the amount of \$36,113.91 for the Replacement Fire Station #2 Construction Project Contract #013-2016. The new Contract total including this Change Order is \$4,681,287.83. Funds are Budgeted. (L0181-17) (Baradaran/Reed)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 2607-505704-5742-90511

This Fiscal Year Impact: \$36,113.91

Annual Impact: N/A

Project: STA2_RELOC_2016

Activity: CONSTRUCT

Budget Reference: 2017

Current Balance: 474,509.78

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 8, which is attached hereto and incorporated herein by reference, to the Contract with Olympic Construction, LLC, for the Replacement Fire Station #2 Project, increasing the Contract price by the sum of \$36,113.91 from \$4,645,173.92 to \$4,681,287.83, and adding ten (10) calendar days to the construction schedule.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL