



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details

<b>File #:</b>	0181-17	<b>Version:</b>	1	<b>Name:</b>	Olympic Construction - Change Order #8
<b>Type:</b>	Resolution	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	2/15/2017	<b>In control:</b>		<b>In control:</b>	Urban County Council
<b>On agenda:</b>	3/16/2017	<b>Final action:</b>		<b>Final action:</b>	3/16/2017
<b>Enactment date:</b>	3/16/2017	<b>Enactment #:</b>		<b>Enactment #:</b>	R-143-2017
<b>Title:</b>	A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 8 to the Contract with Olympic Construction, LLC, for the Replacement Fire Station #2 Project, increasing the contract price by the sum of \$36,113.91 from \$4,645,173.92 to \$4,681,287.83, and adding ten (10) calendar days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. Memorandum - Template - CO #8.pdf, 2. Change Order-Contract Details Form CO 8.pdf, 3. CO #8 Documentation.pdf, 4. 00565195.pdf, 5. RESOLUTION - 143-2017.pdf, 6. 013-2016 - CONTRACT(1).pdf				

Date	Ver.	Action By	Action	Result
3/16/2017	1	Urban County Council	Approved	Pass
3/2/2017	1	Urban County Council	Received First Reading	
2/28/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass