



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0202-17      **Version:** 1      **Name:** Transfer Station Repairs - Change Order #1  
**Type:** Resolution      **Status:** Approved  
**File created:** 2/17/2017      **In control:** Urban County Council  
**On agenda:** 3/16/2017      **Final action:** 3/16/2017  
**Enactment date:** 3/16/2017      **Enactment #:** R-135-2017

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with RRC Co., LLC, for construction services for the Waste Transfer Station Repairs Project, increasing the contract price by the sum of \$127,205.11 from \$412,302.81 to \$539,507.92. [Div. of Waste Management, Thurman]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo for Transfer Station Repairs Change Order 1, 2. Engineering Report- Transfer Station - Additional Steel Plates Framing Requirements, 3. RRC Change Order # 1 for Transfer Station Repairs, 4. 00566482.pdf, 5. RESOLUTION - 135-2017.pdf, 6. 171-2016 -CONTRACT.pdf

Date	Ver.	Action By	Action	Result
3/16/2017	1	Urban County Council	Approved	Pass
3/2/2017	1	Urban County Council	Received First Reading	
2/28/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with RRC Co., LLC, for construction services for the Waste Transfer Station Repairs Project, increasing the contract price by the sum of \$127,205.11 from \$412,302.81 to \$539,507.92. [Div. of Waste Management, Thurman]

Authorization to approve Change Order #1 to the LFUCG Contract with RRC Company, LLC for construction services associated with the repair of the Waste Transfer Station for a sum of \$127,205.11. The new Contract amount is \$539,507.92. Budget Amendment is in process. (L0202-17) (Milligan/Hoskins-Squier)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Select Yes Michael Sanner 2/16/2017

**Risk Management:** {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted [select]: BA 8170 in process

Account Number: 4121-303102-3061-90511

This Fiscal Year Impact: \$127,205.11

Annual Impact:

Project:

Activity:

Budget Reference:

Current Balance: BA 8170 in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with RRC Company, LLC, for construction services for the Waste Transfer Station Repairs Project, increasing the Contract price by the sum of \$127,205.11 from \$412,302.81 to \$539,507.92.

Section 2 - That an amount, not to exceed the sum of \$127,205.11, be and hereby is approved for payment to RRC Company, LLC, from account # 4121 - 303102 - 90511, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL